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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended December 31, 2009. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

Reconfiguration of Non-Border Stage 2 Licensees

The reconfiguration of non-border Stage 2 licensees continued to proceed at a steady
pace during the fourth quarter of 2009. Licensees and Sprint Nextel completed negotiations on
and submitted to the TA 11 Frequency Reconfiguration Agreements (“FRAS”) during the fourth
quarter. Many of the remaining licensees without FRAs have large and complex systems and
extensive interoperability requirements. The majority have submitted cost estimates and are in
the FRA negotiation process.

In the implementation phase, non-border Stage 2 licensees retuned, reflashed, or replaced
approximately 90,000 radios (first touches) in the fourth quarter. There were 32 FRAs for which
non-border Stage 2 licensees completed their physical retunes in the fourth quarter. As of
December 31, 2009, approximately half of the non-border Stage 2 licensees had completed
implementation. The TA notes that prompt completion of implementation activities and release
of old NPSPAC frequencies by licensees will speed the release of additional interleaved band

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order”); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007); “FCC
Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public
Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice™); Second Report and Order, 23 FCC Rcd
7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report and Order™);
Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008); Fourth Memorandum Opinion and Order, 24
FCC Rcd 2413 (2009) (collectively “Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3) (2008). The band reconfiguration program in non-border areas generally consists of two
broad stages of activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and the relocation
of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There are two phases of
reconfiguration for each of these stages — the planning and negotiation phase that results in a Frequency
Reconfiguration Agreement between the licensee and Sprint Nextel and the implementation phase that consists of
the physical retuning of the radio system. While the Canadian border reconfiguration is also occurring in two stages
(Stage 1 is non-Public Safety and Stage 2 is Public Safety), it also includes clearing of channels in the 854-860 MHz
range for Public Safety use and reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems
into the higher portion of the band. The exact frequencies being reconfigured varies in each FCC-defined Canadian
Border Region.
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spectrum to public safety entities because Sprint Nextel’s staged clearing of the interleaved band
is tied to clearing of the old NPSPAC band.

The TA continued its efforts to assist licensees move through the implementation phase.
The TA conducted a follow-up Implementation Planning Session in the Sacramento area of
NPSPAC Region 6: Northern California during the fourth quarter. The TA conducts these
Implementation Planning Sessions (“IPS”) in which it works with licensees, vendors, and Sprint
Nextel to develop regional implementation schedules that identify key milestones and
dependencies associated with reconfiguration implementation activities. Licensees that have
participated in IPS should continue to move forward with and complete their implementation
activities in accordance with the regional schedule developed at the session. The TA continues
to monitor and report on the progress of licensees’ implementation activities.

Licensees that have completed physical retuning must complete, in a timely manner, all
closing process activities required in their FRAs and outlined in the TA’s published guidance.
Reconfiguration is not complete until licensees have completed the closing process. Closing
process activities include modification of FCC licenses to delete old frequencies, reconciliation
of all loaned, replaced, and replacement equipment, Actual Cost Reconciliation (“ACR”), and
the preparation, execution, and delivery of the closing documents, including an FRA Completion
Certification. During the fourth quarter, 21 FRA Completion Certifications for non-border Stage
2 FRAs were submitted to the TA. Licensees and Sprint Nextel should complete ACR and
closing activities in accordance with the timeframes suggested in the Actual Cost Reconciliation
Fact Sheet, which was updated in December 2009.> The TA monitors the closing process and
will continue to track a licensee’s reconfiguration until it has completed the closing process and
submitted an FRA Completion Certification. The TA will report to the FCC regarding the status
of licensees that have completed physical retuning, but have not promptly completed the closing
process.

Reconfiguration of Canadian Border Region Licensees

Canadian border Stage 1 (Business, Industrial and Land Transportation (“B/ILT”) and
Specialized Mobile Radio (“SMR™)) licensees have made substantial progress in negotiating
FRAs, and the main activities for such licensees are now occurring in the implementation phase.
Licensees and Sprint Nextel completed negotiations on and submitted to the TA two FRAs
during the fourth quarter. As of December 31, 2009, 79 percent of the FRAs anticipated for
Stage 1 licensees have been submitted to the TA. This has enabled licensees to proceed with
implementation activities, and there were 18 FRAs for which Canadian border Stage 1 licensees
completed their physical retunes in the fourth quarter. Certain Stage 1 licensees must relocate
from their old frequencies in the lower portion of the 800 MHz band before NPSPAC licensees
can move to their new frequencies.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued
to move forward with planning and negotiation activities in the fourth quarter. Nearly half of
Stage 2 licensees have negotiated Planning Funding Agreements (“PFAs”). These licensees are

% The ACR Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact_Sheet.pdf.

2
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engaged in planning activities and some have entered FRA negotiations. Stage 2 licensees and
Sprint Nextel completed negotiations on and submitted to the TA 20 FRAs during the fourth
quarter. In the implementation phase, there were 6 FRAs for which Canadian border Stage 2
licensees completed their physical retunes in the fourth quarter. The TA conducted
Interoperability and Planning Workshops for Stage 2 licensees in NPSPAC Region 21: Michigan
in November 2009 and in NPSPAC Region 33: Ohio in January 2010 to facilitate
interdependency discussions between licensees in the region and determine how to coordinate
and address interoperability during reconfiguration. Canadian border licensees are required to
complete reconfiguration by April 14, 2011.

Reconfiguration of Mexican Border Licensees

The band plan for the U.S.-Mexico border region is still under development.
Accordingly, the FCC issued a Public Notice on December 31, 2009, modifying the schedule and
extending the negotiation period until April 1, 2010 for non-NPSPAC (Stage 1) and NPSPAC
(Stage 2) licensees in the U.S.-Mexico border region. The FCC has encouraged licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.”> Additional information is available in the TA’s Non-Frequency Dependent Activities
Fact Sheet.

Financial True-Up Date

On November 2, 2009, the TA filed with the FCC’s Public Safety and Homeland Security
Bureau (“PSHSB”) a report recommending that the 800 MHz reconfiguration financial
reconciliation “true-up” deadline be extended from December 31, 2009 until June 30, 2010.
The TA proposed to file a report with the PSHSB by May 31, 2010 with its recommendation on
whether the true-up should be conducted as of June 30, 2010 or be further postponed. On
December 23, 2009, the PSHSB released an Order postponing the true-up date from December
31, 2009 to June 30, 2010 and requiring the TA to file a report by May 31, 2010 with its
recommendation regarding the true-up.®

* See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 24 FCC Rcd
14774 (2009) (“Mexican Border Public Notice”).

% See id.

® The Non-Frequency Dependent Activities Fact Sheet is available on the TA’s website at
http://www.800ta.org/content/resources/Non_FPR_Dependent_Activities Fact Sheet.pdf.

" See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Nov. 2, 2009) (“TA
True-up Letter”).

8 See Improving Public Safety Communications in the 800 MHz Band, Order, 24 FCC Rcd 14642 | 1 (2009)
(“True-up Order”).
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Conclusion

The 800 MHz band reconfiguration program continued to move forward in 2009. A total
of 218 FRAs were negotiated and submitted to the TA in 2009 for non-border and Canadian
border licensees in Stages 1 and 2. There were 183 FRAs for which non-border and Canadian
border licensees in Stages 1 and 2 completed their physical retunes in 20009.

In the past year, non-border Stage 2 licensees and Sprint Nextel completed negotiations
on and submitted to the TA 89 FRAs. This raised the percentage of FRAs submitted to the TA
from 83 percent as of December 31, 2008 to 93 percent as of December 31, 2009. The main
activities for non-border Stage 2 licensees are occurring in the implementation phase. Non-
border Stage 2 licensees retuned, reflashed, or replaced approximately 435,000 radios (first
touches) in 2009, raising the total number to approximately 790,000 radios (first touches) as of
December 31, 2009. There were 127 FRAs for which non-border Stage 2 licensees completed
their physical retunes in 2009. This raised the percentage of FRAs with physical retune complete
from 34 percent as of December 31, 2008 to 49 percent as of December 31, 2009. Several large
systems have a clear impact on the implementation schedules of other licensees, and the TA
continues to conduct IPS to ensure that schedule dependencies between licensees are pro-actively
addressed. The TA conducted 11 IPS in 2009, which were attended by 164 licensees. As of
December 31, 2009, the TA had conducted 39 IPS in 28 NPSPAC regions, which were attended
by 554 licensees, operating approximately 1.3 million radios. In addition, licensees are
proceeding with closing activities, and there were 99 FRA Completion Certifications for non-
border Stage 2 FRAs submitted to the TA in 2009. This raised the percentage of FRAs with
Completion Certifications submitted from 12 percent as of December 31, 2008 to 24 percent as
of December 31, 2009.

Reconfiguration is well underway for Canadian border licensees at the mid-point in their
30-month transition period. In Canadian border Stage 1, licensees and Sprint Nextel completed
negotiations on and submitted to the TA 67 FRAs in 2009. This raised the percentage of FRAS
submitted to the TA to 79 percent as of December 31, 2009. Licensees have moved forward
with implementation activities, and there were 36 FRAs for which Canadian border Stage 1
licensees completed their physical retunes in 2009. This raised the percentage of FRAs with
physical retune complete to 42 percent as of December 31, 2009. Reconfiguration of Canadian
border Stage 1 licensees is almost halfway complete.

Canadian border Stage 2 licensees focused on planning and negotiation activities in 2009.
In the past year, licensees and Sprint Nextel completed negotiations on and submitted to the TA
31 PFAs, raising the total to 60 PFAs as of December 31, 2009. Stage 2 licensees and Sprint
Nextel completed negotiations on and submitted to the TA 60 FRAs in 2009. This raised the
percentage of FRAs submitted to the TA to 47 percent as of December 31, 2009. In the
implementation phase, there were 8 FRAs for which Canadian border Stage 2 licensees
completed their physical retunes in 2009. This raised the percentage of FRAs with physical
retune complete to 6 percent as of December 31, 2009.
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and describes specific
actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of
call signs included in those FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of December 31, 2009°

1000 [
900 .
800 .
700 v
600 [ -
500 [
a00
300 [
200
100 |7 -
0

Mumber of FRAS

Stagel Stage2

|l Number Submitted 912 811

|- Total Expected 914 871

e Stage 1: 99 percent of non-border FRAs have been submitted to the TA
e Stage 2: 93 percent of non-border FRAs have been submitted to the TA

® Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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For the non-border portion of the program, 1,723 FRAs (97 percent) have been submitted
to the TA out of a total of 1,785 FRAs expected for non-border licensees in Stages 1 and 2.

Another indication of progress is the number of FCC licenses (each license has a unique
call sign) included in FRAs. The chart below shows the number of call signs with frequencies in
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA.

Chart 2: Call Signs in Submitted FRAs by Band®

6000

5000

4000

3000

2000

Number of Call Signs

1000

0
Channels 1-120 NPSPAC
B Numberin Submitted FRAs 2073 3451

W Total 2651 5336

The number of outstanding Channels 1-120 call signs not yet in FRAs reflects the
material number of call signs to be reconfigured that are located in, or affected by, the Canadian
and Mexican border areas. For NPSPAC, the difference is again the border factor (both
Canadian and Mexican), as well as an indication that a number of the outstanding non-border
FRAs are for large systems with multiple call signs.

2.  Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, progress in two ways: (1) the number of FRAs for which physical retuning is complete;
and (2) the number of call signs that Sprint Nextel reports as being cleared by licensees.**

The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.

19 This chart includes call signs within the Canadian and Mexican border regions. Data is based on the FCC’s
Universal Licensing System (“ULS”) database. This chart does not include Expansion Band call signs.

1 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.

6
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Chart 3: Non-border FRAs with Physical Retuning Complete as of December 31, 2009
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M Total Expected 914 871

With Sprint Nextel reporting that physical retuning is complete for 97 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion. Furthermore, 69.6
percent of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as
being cleared by licensees as of December 31, 2009. The difference between the percentages of
call signs compared to the percentages of FRAs is attributable to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include call signs in
border areas.

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. As of December 31, 2009, there were 423
FRAS (49 percent) for which non-border Stage 2 licensees had completed their physical retunes
and transitioned to their new channels. 30 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees as of December 31, 2009. The retuning of base stations to a
licensee’s new channel assignments and commencement of system operations on the new
channels is a significant milestone because it means that the main goal of the reconfiguration
process — separating Public Safety and commercial cellular operations — has been achieved.

B. Recent Developments

1. Financial True-Up Date

In a June 24, 2009 Order, the PSHSB postponed the 800 MHz reconfiguration financial
reconciliation “true-up” deadline from July 1, 2009 to December 31, 2009 and required the TA
to file a report by November 2, 2009, with its recommendation whether the true-up should occur
on December 31, 2009 or be further postponed.
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On November 2, 2009, the TA filed a report recommending that the true-up deadline be
extended from December 31, 2009 until June 30, 2010.** After noting that there has been an
incremental increase in the 800 MHz reconfiguration expenditures since June 2009, the TA
stated that a true-up as of December 31, 2009 would fail to take into account a large portion of
Sprint Nextel’s eventual cost obligation. The TA proposed to file a report with the PSHSB by
May 31, 2010 with its recommendation: (1) whether reconfiguration has made sufficient
progress that conducting the true-up as of June 30, 2010 would be appropriate; or (2) whether the
“true-up” deadline should be extended for an additional period.

On December 23, 2009, the PSHSB released an Order postponing the true-up date from
December 31, 2009 to June 30, 2010.2® The PSHSB required the TA to file a report by May 31,
2010, with its recommendation on whether the true-up should occur on June 30, 2010 or be
further postponed. In the event that the true-up is conducted based on expenditures as of June
30, 2010, the PSHSB directed the TA to submit its final true-up report by December 31, 2010.

2. Requests for Waiver of Rebanding Completion Deadline

Non-border licensees that do not complete the physical reconfiguration of their systems
by their waiver date previously granted by the PSHSB are required to request additional time
from the PSHSB by filing a supplemental request for waiver of the rebanding completion
deadline. Pursuant to the PSHSB’s June 9, 2009 Order'* and June 10, 2009 Public Notice,*
many non-border licensees were required to file a supplemental request for waiver by July 9,
2009 or by October 1, 2009. Licensees were required to update the information in their prior
requests for waiver and provide a revised reconfiguration timetable, including proposed
milestone dates for subscriber unit deployment, infrastructure retuning, system cut-over, and
post-cutover modifications. The TA has created a webpage that provides information on the
requests for waiver received by the TA. The link to this page can be found on the TA’s website
at http://www.800TA.org/content/resources/tools.asp. The TA received a total of 34 request for
waiver filings during the fourth quarter. As of December 31, 2009, the TA received a total of
1,273 request for waiver filings, which includes requests for interim waiver,'® standard requests
for waiver, and supplemental requests for waiver.'’

12 See TA True-up Letter.
13 See True-up Order.

4 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761 (2009) (“June 9, 2009 Waiver Order”).

15 See “Public Safety and Homeland Security Bureau Provides Additional Guidance for Submission of Supplemental
Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 24 FCC
Rcd 7831 (2009).

18 Licensees that were unable to propose a specific implementation timetable because they had not completed FRA
negotiations as of the March and April 2008 filing deadlines filed requests for “interim” waiver.

17 Supplemental filings for interim or standard requests for waiver are made by licensees to update requested dates
or to provide additional information regarding their original request for waiver filing.

8
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Licensees are expected to complete their reconfiguration activities in accordance with the
implementation schedule proposed in their request for waiver. If a licensee cannot complete
rebanding by the waiver date it requested in its supplemental request for waiver or by the waiver
date granted by the PSHSB, it must file a further request for waiver with the PSHSB.

3.  Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.*® The FCC’s Interleaved Order also required Sprint Nextel to relinquish all of its
non-border spectrum in the interleaved band (809-815/854-860 MHz) by March 31, 2010. Sprint
Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-border NPSPAC regions,
and this spectrum was made available to Public Safety licensees, beginning on January 28,
2009.° Based on additional clearing of channels in the old NPSPAC band in certain NPSPAC
regions, the PSHSB announced on October 28, 2009 that additional channels have been, or will
be, relinquished by Sprint Nextel in the 809.5-815/854.5-860 MHz band in certain NPSPAC
regions.”> Those channels were made available to Public Safety licensees starting on December
2, 2009. On January 27, 2010, Sprint Nextel filed a request for waiver of the March 31, 2010
deadline in 21 NPSPAC Regions and proposed to relinquish additional interleaved channels in
those regions in accordance with the thresholds for staged interleaved spectrum clearing set forth
in the FCC’s Interleaved Order.?

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in a region, Sprint Nextel will vacate additional
interleaved band spectrum in that region. The TA is monitoring the clearing of channels in the
old NPSPAC band. During the fourth quarter, five NPSPAC regions reached higher clearing
stages, indicating incremental interleaved band channels can be released as part of the vacated
spectrum process established by the FCC.?* The following map contains information about the
status of clearing of channels in the old NPSPAC band in each region, as reflected in the FCC’s
ULS database.

18 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008) (“Interleaved
Order”).

19 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

20 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009).

1 See Letter from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT
Docket No. 02-55 (filed Jan. 27, 2010).

%2 The five regions are NPSPAC Region 7: Colorado (stage 3 to stage 4); NPSPAC Region 13: lllinois 13 (stage 2 to
stage 4); NPSPAC Region 15: lowa (stage 5 to stage 6); NPSPAC Region 29: New Mexico (stage 3 to stage 4); and
NPSPAC Region 46: Wyoming (stage 4 to stage 6).
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Map 1: NPSPAC Clearing Progress as of December 31, 2009
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Additional information is available in Appendix 2.

4. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development.
Accordingly, the FCC issued a Public Notice on December 31, 2009, modifying the schedule for
non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border region.?
The FCC extended the negotiation period until April 1, 2010 and postponed the start of the
mediation period until April 2, 2010 for such licensees. The FCC also extended the filing freeze
on new applications in the U.S.-Mexico border region until May 13, 2010. Extending the
negotiation period for these licensees is expected to alleviate administrative burdens on licensees,
avoid unnecessary rebanding expenditures, and provide additional time for resolution of border
issues and issuance of frequency designations by the TA.

23 See Mexican Border Public Notice.
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During the extended negotiation periods, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.?* If planning funding is required, licensees should submit a Request for Planning Funding
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF
prior to receiving replacement frequencies. As of December 31, 2009, 13 PFAs were submitted
to the TA for licensees in or adjacent to the Mexican border region.

2 See id.

11



Hl]l] M| Transition Quarterly Progress Report
L Acdministrator for the Quarter Ended December 31, 2009
1. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

This section presents further detail about the status of negotiations and reconfiguration
implementation for licensees. The status of implementation for Stage 1 systems has a direct
effect on the pace of reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off
their frequencies in the lower 1-120 channel portion of the 800 MHz band before Stage 2
NPSPAC licensees can move to their new frequencies in that portion of the 800 MHz band. This
interdependency of reconfiguration progress between Stages 1 and 2 is consistent across all four
waves.

1. Stage 1 (Channels 1-120)

This section presents information about non-border Stage 1 licensees.

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of December 31, 2009, 53
PFAs, with a total contract value, including amendments, of $7.5 million, were submitted to the
TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
December 31, 2009, 912 FRAs (99 percent) have been submitted to the TA out of the 914 FRAs
anticipated for Stage 1 licensees. The contract value of these FRASs, including amendments,
totals $78.4 million. Appendix 1A provides additional information about the status of FRA
negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases”) pending as of December 31,
2009. As of December 31, 2009, no Stage 1 mediations were the subject of Recommended
Resolutions pending before the FCC for de novo review.

b. Reconfiguration Implementation

As of December 31, 2009, Sprint Nextel reported that physical retuning is complete for
887 Stage 1 FRAs out of the 914 FRAs anticipated for Stage 1, which is 97 percent of non-
border Channels 1-120 FRAs (an increase from 96.8 percent as of September 30, 2009). Certain
Public Safety licensees in Stage 1 have elected to retune their Stage 1 facilities along with their
Stage 2 facilities.

As of December 31, 2009, 69.6 percent (up from 68.1 percent as of September 30, 2009)
of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being
cleared by licensees. The difference between the percentages of call signs compared to the

12
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percentages of FRAs is due to the FRA statistics not including agreements in border areas, while
the call sign statistics do include border area call signs in border areas, with the majority of
outstanding call signs being in the border areas a shown in Map 2. As of December 31, 2009,
there were 33 NPSPAC regions that reported that 100 percent of the Channels 1-120 call signs
were cleared.

The following map shows the progress of clearing Channels 1-120 to allow relocation of
the NPSPAC band, with material progress in all areas of the country outside the areas affected by
international borders.

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
December 31, 2009%°

800 MHZ Reconflguration Progress ;1 ig:ljjarrionvgezr;jr\::jmbem haz not reparted as cleared
851 '854 MHZ (ChannEIS 1'120) Site-Spec_ifiC Ca" SignS E ;:;‘:;Erz:s(;:T:Ei:;deargdbmFRAm‘EIDSEd
Clearing Progress by Public Safety Region and B Active 1120 icense with no signed FRA

Call Sign location as of 12/31/09 (Q4 2009) e e el o T

(cy 2010, 800 MHz Transition Administrator, LLC
01/19410

% The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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2. Stage 2 (NPSPAC and Public Safety Expansion Band)

This section presents information about non-border Stage 2 licensees.

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of December 31, 2009, 427 PFAs, with a total contract value, including amendments, of $72.9
million, were submitted to the TA for non-border Stage 2 licensees.

Steady progress continues to be made in the negotiation of FRASs for Stage 2 licensees.
During the fourth quarter of 2009, parties completed negotiations on and submitted to the TA an
additional 11 Stage 2 FRAs. As shown in the table below, as of December 31, 2009, 811 FRAs
(93 percent) have been submitted to the TA out of the 871 FRAs anticipated for non-border
Stage 2 licensees.®® The contract value of these FRAs, including amendments, totals $612.5
million.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of December 31, 2009 (milestones achieved by number of FRAs)?

N FRA Negotiations and Approval Reconfiguration Implementation
(2]
< el e}
i < < | ¢ $| fef 3 |2 3
3 2 2 i ,2| E52 =R L=
g E 3 | 32 | i3] Bés S |883
o = > © - 2 2 S 0 T
= IS 2 1240 202 =23 9 =5 25 =
= o S o x ® D= © c .2 c 2.2
N 3 S £8 | 253 | €23 58 |2E®
® o - <3 Fox < £ 32« |<O0Eq
2 < S | B8 |s5£8| Ss§ 555 |SEs%
& & i S< #LC | 3 CO0& (8502
Wave 1 360 330 330 92% 182 51% 88 87 24%
Wave 2 228 217 217 95% 131 57% 79 78 34%
Wave 3 236 219 218 92% 84 36% 28 28 12%
Wave 4 47 45 44 94% 26 55% 10 10 21%
Total 871 811 809 93% 423 49% 205 203 23%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

% One FRA that was included in the count of FRAs submitted to the TA in the Quarterly Progress Report for the
Quarter Ended September 30, 2009 has been recategorized as a border area FRA.

27 Sprint Nextel is the data source for the estimated number of anticipated FRASs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave 3, Stage 2, the number of
expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast ESMR Band licensees who
were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the count. Given that some
FRAs noted in the table are for licensees with mobile-only systems, there will be a difference between the number of
FRAs and the number of FRAs reporting frequencies cleared.

14



Hl]l] : 1sition Quarterly Progress Report
W Administrator for the Quarter Ended December 31, 2009

The remaining licensees without FRAs are: (1) in the planning process, in which they are
conducting planning activities pursuant to a PFA and working on preparing a cost estimate for
their reconfiguration; (2) in the process of negotiating an FRA with Sprint Nextel; or (3) the
subject of Recommended Resolutions pending before the FCC for de novo review. Some of
these licensees have reached verbal agreement on, but have not yet executed, an FRA.

The table below provides Stage 2 status information in terms of the number of call signs
that have achieved particular milestones.

Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of December 31, 2009 (milestones achieved by number of call signs

FRA Negotiations and Approval Reconfiguration Implementation
<
<
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@ 2 ] o ] & Qo L c =
2 = 3 5 g G = = 2%
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o v i S n S wn = £ 273 Py
g TR [ p o 5 Q< e 1S gE ESRS
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[ 3 #* X # 0 3 om o > KO
Wave 1 2202 1950 1780 81% 1178 53% 116 114 5%
Wave 2 948 837 652 69% 341 36% 140 137 14%
Wave 3 1176 1032 742 63% 293 25% 46 46 4%
Wave 4 1959 392 313 16% 62 3% 20 19 1%
Total 6285 4211 3487 55% 1874 30% 322 316 5%

* Includes call signs in the FCC-defined international border areas.
Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of December 31, 2009, approximately 92 percent of the FRAs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of December 31,
2009, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 310 mediation dockets
had been resolved (an increase from 308 resolved as of September 30, 2009). The parties in 18
mediations had negotiated PFAs and were in various stages of planning; one of these had
reached agreement but had not yet executed an FRA. Eight mediation dockets were the subject
of Recommended Resolutions pending before the FCC for de novo review.

@i)  Wave?2

As shown in Table 1 above, as of December 31, 2009, approximately 95 percent of the
FRAs expected for Wave 2, Stage 2 have been approved by the TA.
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The Wave 2, Stage 2 mediation period began on February 1, 2007. As of December 31,
2009, of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 218 mediation dockets
had been resolved (an increase from 217 resolved as of September 30, 2009). The parties in 12
mediations had negotiated PFAs and were in various stages of planning. The parties in three
mediation dockets were in the process of negotiating FRAs following de novo review by the
FCC.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.?® As
shown in Table 1 above, as of December 31, 2009, approximately 93 percent of the FRAS
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of December 31, 20009,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 243 mediation dockets had
been resolved (an increase from 237 resolved as of September 30, 2009).>° The parties in 27
mediations had negotiated PFAs and were in various stages of planning; four had reached
agreement but had not yet executed FRAs. One mediation docket was the subject of a
Recommended Resolution pending before the FCC for de novo review.

(iv) Wave4

As shown in Table 1 above, as of December 31, 2009, approximately 94 percent of the
non-border area FRAs expected for Wave 4, Stage 2 have been approved by the TA. The
expected FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the
international border areas with Canada and Mexico are not included in the FRA statistics for
Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of December 31, 2009, of the 66 mediation dockets opened for Wave 4, Stage 2
licensees, 64 mediation dockets had been resolved (an increase from 63 resolved as of September
30, 2009). The parties in one mediation had negotiated a PFA and were in various stages of
planning. No mediations were pending before the FCC for de novo review.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

%8 \Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

% The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical
consultants, and Sprint Nextel to develop consolidated implementation schedules. The FCC
requiresB(I)icensees that have not completed reconfiguration to participate in IPS in their region, if
offered.

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. This is particularly important because many FRAs for NPSPAC
licensees do not contain firm implementation dates. The sessions help licensees adjust
implementation schedules to deal with complicated interconnections and interdependencies of
shared networks — particularly regarding setting dates for retuning mutual aid channels used by
neighboring municipalities. IPS have also been successful in enabling parties to reach an
understanding on the timing of clearing and surrendering frequencies for those licensees that are
ready to transition to the new channels.

During the fourth quarter, the TA conducted a follow-up session in the Sacramento area
of NPSPAC Region 6: Northern California. As of December 31, 2009, the TA had conducted 39
IPS in 28 NPSPAC regions, which were attended by 554 licensees, operating approximately 1.3
million radios.®® Licensees that have participated in IPS should continue to move forward with
and complete their implementation activities in accordance with the regional schedule developed
at the session.

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up
sessions when needed. The TA continues to evaluate the remaining non-border NPSPAC
regions to determine when it will be appropriate to schedule IPS in those regions. In some
regions, the TA will hold IPS to develop an initial regional schedule, with the understanding that
follow-up IPS may be necessary. In regions where accelerating IPS is not viable, or where the
TA has determined that a session may not be necessary, the TA will communicate with licensees
to document the interoperability environment, dependencies, and any other relevant issues and
develop a regional schedule.

(i)  Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or

%0 See June 9, 2009 Waiver Order, 24 FCC Rcd 7765 1 9; see also September 12, 2007 Public Notice, 22 FCC Rcd
17230 (stating that NPSPAC licensees “are expected to participate” in IPS).

1 The TA conducted 17 IPS in Wave 1 NPSPAC regions attended by 177 licensees, 11 IPS in Wave 2 NPSPAC
regions attended by 167 licensees, and 11 IPS in Wave 3 NPSPAC regions attended by 210 licensees. The TA is
gathering and analyzing information to assess future IPS for Wave 4.
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replaced approximately 90,000 radios (first touches) in the fourth quarter of 2009, raising the
total number to approximately 790,000 radios (first touches) as of December 31, 2009.

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the fourth quarter of 2009, there were an additional 32 Stage 2 FRAS
for which licensees reported their physical retunes as complete. Of the 871 non-border FRAS
expected for Stage 2, there were 423 FRAs as of December 31, 2009 for which licensees had
completed their physical retunes and transitioned to their new channels. This does not consider
licensees with post-cutover subscriber unit second touches or other technical work. As of
December 31, 2009, physical retuning was complete for 49 percent of non-border Stage 2 FRAs
(an increase from 45 percent from September 30, 2009).

As of December 31, 2009, 29 percent (up from 24 percent as of September 30, 2009) of
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes
call signs in the border areas. The difference between the numbers by percentages of call signs
compared to the numbers by percentages of FRAs is again due to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include border area
call signs.

The following map graphically depicts a geographic perspective of NPSPAC

reconfiguration progress, as of December 31, 2009, by licensed NPSPAC locations. Progress on
Expansion Band clearing is detailed in Appendix 2.
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
December 31, 2009*
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3. Implementation Schedule Implications

The TA has identified below certain regions where one or more key licensees and Sprint
Nextel have not yet reached agreement on an FRA, and where the resulting delay is impeding
program progress and delaying implementation by other licensees within their region and, in
some cases, outside their region due to interoperability and dependencies between licensees. In
regions with extensive interoperability, licensees with FRAs are waiting for the trailing licensees
to complete FRA negotiations so that all licensees in the region can coordinate their
implementation schedules in order to preserve interoperability and mutual aid operations. The
TA encourages all parties to work to complete the steps necessary to allow appropriate dialogue

* This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint

Nextel.
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on proposed costs and to reach agreement. Several regions that appeared on this list in the third
quarter of 2009 have been removed from the list.

a. Wave 1

e Region 6: Northern California
e Region 19: New England

e Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey, &
Delaware)

e Region 42: Virginia

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has
delayed the implementation of at least three other licensees.

b. Wave 2

e Region 16: Kansas
C. Wave 3

e Region 1: Alabama

e Region 9: Florida

e Region 10: Georgia

e Region 18: Louisiana

e Region 23: Mississippi

e Region 31: North Carolina
e Region 37: South Carolina

4. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008 and will end on April 14, 2011.* The TA’s
Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration
of Canadian border licensees.® Stage 1 includes non-Public Safety licensees, such as B/ILT and

% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice™).

% See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf, approved by Canadian
Border Public Notice.
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SMR licensees. Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety
licensees. The TA continued its efforts to support Canadian border region reconfiguration during
the fourth quarter by using the mediation process to assist licensees and Sprint Nextel in
negotiating PFAs and FRAs and by hosting an Interoperability and Planning Workshop with
licensees in Michigan.

a. Frequency Proposals

In the fourth quarter of 2009, the TA analyzed and proposed 9,067 additional
replacement frequencies for Canadian border region Stage 2 licensees, with most of these being
the final proposals to complete planning for two large licensees. These proposals completed the
identification of replacement frequencies for all Canadian border affected licensees. Going
forward, frequency planning activities in this area are anticipated to involve addressing issues
(such as combiner spacing) raised by licensees and providing replacement frequencies for STAs
granted after the initial planning was completed. Additional information about Frequency
Proposal Reports (“FPRs”) is provided in Appendix 5.

b. Planning

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA
with Sprint Nextel. As of December 31, 2009, 67 PFAs, with a total contract value of $13.8
million, were submitted to the TA by licensees in or adjacent to the Canadian border regions.

After reaching agreement on a PFA, licensees and their vendors conduct planning
activities, such as system inventory, frequency analysis, and development of a reconfiguration
plan, and prepare a cost estimate for their reconfiguration. Licensees are required to complete
planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending on the
number of subscriber units in their system, of the later of TA approval of the PFA or receipt of
an FPR. If a licensee needs additional time to complete planning, it should request an extension
from the PSHSB.

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel,
the licensee and Sprint Nextel will have 30 days for FRA negotiations. If they are unable to
negotiate an FRA within the 30-day period, the parties will actively participate in mediation for
20 days.

C. Negotiations

Substantial progress has been made in the negotiation of FRAs for licensees in the
Canadian border regions. The table below provides information about the status of FRA
negotiations and approval.
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Table 3: Status of FRA Negotiations for Canadian Border Licensees as of December 31,
2009

By number of FRAs By number of Call Signs
Anticipated ARIPENTES! 57 Submitted to TA AporEel By
Total TA TA Total
Stage 1 85 79% 68% 273 170 62% 145 | 53%
Stage 2 130 61 47% 54 42% 1540 133 9% 106 7%
Total 215 128 60% 112 52% 1813 303 17% 251 14%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

Q) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAs and are in various stages of the planning or FRA
negotiation process.

The majority of Stage 1 licensees without a PFA were required to submit a cost estimate
by January 12, 2009. The expedited negotiation and mediation period for Canadian border
region Stage 1 licensees without a PFA began on January 12, 2009. After submitting a cost
estimate, a licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a
TA mediator. If, at the end of the 30-day period, there was no agreement on an FRA, the
licensee and Sprint Nextel actively participated in mediation for 20 days.

As of December 31, 2009, of the 129 mediation dockets opened for Stage 1 licensees,
113 mediation dockets had been resolved (an increase from 106 resolved as of September 30,
2009). The parties in five mediations had negotiated PFAs and were in various stages of
planning. The parties in two mediations had reached agreement but had not yet executed FRAS.
No mediation dockets were pending before the FCC for de novo review.

During the fourth quarter, parties completed negotiations on and submitted to the TA an
additional 2 FRAs for Stage 1 licensees. As of December 31, 2009, 67 FRASs (79 percent) were
submitted to the TA out of the 85 FRAs anticipated for Canadian border region Stage 1 licensees.
The contract value of these FRAs, including amendments, totals $5.3 million.

(i) Stage 2

Nearly half of the Canadian border Stage 2 licensees submitted an RFPF and negotiated a
PFA. These licensees are currently engaged in activities to plan for their reconfigurations and
prepare reconfiguration cost estimates, and some licensees have already submitted cost estimates
and entered into FRA negotiations with Sprint Nextel.

For Canadian border region Stage 2 licensees that do not require a PFA, the expedited
negotiation and mediation period began on April 15, 2009. After submitting a cost estimate, a
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licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA
mediator. If, at the end of the 30-day period, there was no agreement on an FRA, the licensee
and Sprint Nextel actively participated in mediation for 20 days.

As of December 31, 2009, of the 156 mediation dockets opened for Stage 2 licensees, 95
mediation dockets had been resolved (an increase from 66 resolved as of September 30, 2009).
The parties in one mediation had reached agreement but had not yet executed a PFA. The parties
in 49 mediations had negotiated PFAs and were in various stages of planning; six of these had
reached agreement but had not yet executed FRAs. The parties in 8 mediations in which the
licensee did not have a PFA had reached agreement but had not yet executed FRAs. No
mediation dockets were pending before the FCC for de novo review.

During the fourth quarter, parties completed negotiations on and submitted to the TA an
additional 20 FRAs for Stage 2 licensees. As of December 31, 2009, 61 FRAS (46 percent) were
submitted to the TA out of the 130 FRAs anticipated for Canadian border region Stage 2
licensees. The contract value of these FRAS, including amendments, totals $19.7 million.

d. Reconfiguration Implementation

While a number of Canadian border FRAs have been submitted to and approved by the
TA, reconfiguration implementation is still getting underway for Canadian border licensees. A
number of licensees, especially Stage 1 licensees, are moving forward with, and in some cases
completing, their implementation activities.

Q) Stage 1

During the fourth quarter, there were an additional 18 Canadian border Stage 1 FRAs for
which licensees reported their physical retunes as complete. As of December 31, 2009, there
were 36 Canadian border Stage 1 FRAs for which licensees had completed their physical retunes
and transitioned to their new channels. As of December 31, 2009, physical retuning was
complete for 42 percent of Canadian border Stage 1 FRAs (an increase from 21 percent from
September 30, 2009).

The map below shows the progress of Stage 1 licensees in the Canadian border regions as
many licensees moved from the negotiation phase to the implementation phase.
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Map 4: Canadian Border Region Stage 1 Clearing Progress
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(i) Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical reconfiguration in order to clear replacement channels for Stage
2 licensees. Stage 2 licensees have commenced, and, in some cases, completed implementation
activities. During the fourth quarter, there were an additional 6 Canadian border Stage 2 FRAS
for which licensees reported their physical retunes as complete. As of December 31, 2009, there
were 8 Canadian border Stage 2 FRAs for which licensees had completed their physical retunes
and transitioned to their new channels. As of December 31, 2009, physical retuning was
complete for 6 percent of Canadian border Stage 2 FRAs (an increase from 1 percent from
September 30, 2009).

The map below shows the implementation progress of Stage 2 licensees in the Canadian
border regions.
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Map 5: Canadian Border Region Stage 2 Clearing Progress

800 MHz Reconfiguration Progress (6) 2010, 800 Mz Transtion adrinirtor, LLC
Canadian Border Regions, Stage 2 Site-specific Call Signs
Clearing Progress and Call Sign location as of 12/31/09 (Q4 2009)

Canadian Border Region Clearing Progress

B Fra approved but incumbert has not reported as cleared
O ncumbent has reported &s cleared but FRA not closed
= Reconfigured (FRA closed)

W ective Stage 2 license with no signed or approved FRA
= Cancelled/Expired/Dropped

Canadian Border Regions

5. Change Notices and Amendments

When a licensee encounters an emergency or other unanticipated need to change the
scope or cost of its planning or reconfiguration implementation activities after it has signed its
TA-approved PFA or FRA, it must submit a Change Notice request to Sprint Nextel and the TA.
The TA encourages licensees to use the Change Notice Form available on the TA’s website
when submitting a Change Notice request.*> Note that a Change Notice applies only to costs and
other circumstances that arise from an emergency or otherwise could not have been reasonably
anticipated before the PFA or FRA, as applicable, was signed. Change Notices generally seek
modifications to the services, equipment, or accessories provided for in the PFA or FRA, and the
associated costs. A licensee should receive approval of a Change Notice by Sprint Nextel and
the TA before incurring the costs sought in a Change Notice. Until the additional costs are
agreed with Sprint Nextel and reviewed and approved by the TA, the licensee bears the risk that
the additional costs will not be reimbursed by Sprint Nextel.

35 The form is available at http://www.800TA.org/content/resources/Change Notice Form.doc.
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During the fourth quarter of 2009, licensees submitted 165 Change Notices, which is
equal to the number of Change Notices submitted during the third quarter of 2009. Some
Change Notices are resolved quickly, but others can take time to negotiate and result in an
amendment to the PFA or FRA which must be submitted to the TA for approval. In some cases,
the TA uses the mediation process to assist licensees and Sprint Nextel in reaching agreement on
Change Notices. During the fourth quarter of 2009, licensees and Sprint Nextel negotiated and
submitted to the TA 118 amendments (a decrease from 130 amendments submitted in the third
quarter of 2009).

B. Program Financial Information

This section provides information for the fourth quarter of 2009 regarding
reconfiguration expenditures, letter of credit, the external audit, the TA’s fees and expenses, and
the closing process and reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of December 31, 2009, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates totaling approximately $796.3 million, and Sprint
Nextel had paid approximately $412.9 million of this amount as advance payments and for work
completed to date. This compares to $751.2 million in executed FRAs and PFAs and $374.3
million paid as of September 30, 2009.

Sprint Nextel has reported to the TA that, as of December 31, 2009, it had incurred, on a
cash basis, approximately $1,077.7 million in costs for: (1) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $451.7 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of September 30, 2009) for the purpose of determining whether those costs are
creditable against the payment Sprint Nextel will make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs”). The status of these costs is as follows:

e $356.3 million was determined by the TA to be Creditable Costs pending the Final

Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $95.4 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.
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Sprint Nextel has not submitted the remaining $626.0 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. The
$626.0 million consists primarily of advance payments for equipment, and such costs are not
submitted until the equipment is attributed to a particular licensee and that licensee completes its
reconfiguration and cost reconciliation.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of December 31, 2009, it had incurred, on a
cash basis, approximately $286.3 million in costs to support: (1) incumbent licensee
negotiations; (2) systems development costs for tracking and reporting of program activity,
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel
Costs”). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be
Determined Sprint Nextel Costs”). To date, Sprint Nextel has requested that the TA assess
approximately $239.7 million of the Sprint Nextel Costs (submitted as of September 30, 2009)
for the purpose of determining whether those costs are Creditable Costs. The TA has analyzed
approximately $229.6 million in costs (submitted as of December 31, 2008). The status of these
costs is as follows:

e $65.8 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $163.8 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $46.6 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that, as of December 31, 2009, it had incurred
approximately $699.1 million in costs associated with reconfiguration of the 1.9 GHz band.
These costs are reported for informational purposes only. The TA does not conduct an analysis
of these costs.

d. Estimated Total Reconfiguration Expenditures

On February 26, 2010, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC™) its Annual Report on Form 10-K for the fiscal year ended December 31, 2009 and
disclosed that from the inception of the program through December 31, 2009, Sprint Nextel has
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incurred approximately $2.4 billion of costs directly attributable to the spectrum reconfiguration
36
program.

2. Letter of Credit

For the quarter ended December 31, 2009, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through December 31, 2009. Sprint Nextel has reported to the TA that, as of December 31, 2009,
it had incurred, on a cash basis, approximately $118.6 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On October 15, 2009, the TA recommended that the Letter
of Credit be reduced by $113.5 million based on costs paid through March 31, 2009. The FCC
concurred with the TA’s request on November 18, 2009, and the Letter of Credit was reduced
from $1.782 billion to $1.668 billion. On December 10, 2009, the TA recommended that the
Letter of Credit be reduced by $82.0 million based on costs paid through June 30, 2009. The
FCC concurred with the TA’s request on March 12, 2010, and the Letter of Credit was reduced
from $1.668 billion to $1.586 billion.

3. External Audit

In the fourth quarter of 2009, Reznick Group, the external auditors selected by the TA,
continued the annual audit of program expenditures for the year ended December 31, 2009 and
for the period from inception (August 6, 2004) through December 31, 2009 (“the 2009 Audit”™).

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended December 31, 2009 were
approximately $8.4 million in fees and approximately $0.1 million in expenses, for a total of
approximately $8.5 million, which is approximately $0.3 million less than the forecast for the
fourth quarter. Additional details are provided in Appendix 9. TA staffing as of December 31,
2009 consisted of 67 Full Time Equivalents (“FTES”).

The TA'’s fees and expenses for the quarter ending March 31, 2010 are estimated at $8.5
million in fees and $0.2 million in expenses, for a total of $8.7 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte LLP received $113,803 from Sprint Nextel in non-TA fees and costs for the quarter
ended December 31, 2009.%

% See Sprint Nextel Corporation, Annual Report (Form 10-K), at 46 (filed Feb. 26, 2010), available at
http://www.sec.gov/Archives/edgar/data/101830/000119312510042491/d10k.htm.
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5. Closing Process and Reconfiguration Completion Certifications

After licensees complete planning activities or physical reconfiguration, they must close
their PFA or FRA with Sprint Nextel. The closing process ensures that both parties have met all
of their obligations. For FRAs, the closing process consists of the following activities:

1. License Modification — The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true up of all loaned, replaced, and replacement
equipment.

3. Actual Cost Reconciliation (“ACR”) — The true up of cost support with amounts
paid or to be paid by Sprint Nextel.

4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

The ACR Process helps ensure that all of the licensee’s costs are supported by sufficient
documentation. During the ACR Process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including the final payment to the licensee or
any refunds due Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel.

The PFA Completion Certification indicates that all work required to plan for the
reconfiguration of the licensee’s facilities has been satisfactorily completed and that the licensee
and Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. During the
fourth quarter of 2009, 20 PFA Completion Certifications were submitted to the TA, increasing
the total submitted to 198.% Of these, the TA reviewed and found 197 PFAs complete, subject to
post-close audit adjustments, with the remaining one under review as of December 31, 20009.
Appendix 8 contains a summary of PFAs that have closed as of December 31, 20009.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s

%" See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.3),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC,
WT Docket No. 02-55 (filed Dec. 30, 2009).

% Of these, 24 were for Stage 1 licensees and 174 were for Stage 2 licensees.
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reconfiguration is not complete until this certification has been executed and delivered by the
licensee. During the fourth quarter of 2009, 41 FRA Completion Certifications were submitted
to the TA, increasing the total submitted to 1,023.% Of these, the TA reviewed and found 1,009
FRAs complete, subject to post-close audit adjustments, with the remaining 14 under review as
of December 31, 2009. Appendix 8 contains a summary of FRAs that have closed as of
December 31, 20009.

The TA verified the amounts expended on activities for the above-referenced PFAs and
FRASs, pending any results of the TA’s post-close review rights or external audit, to ensure
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and (2)
that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor or
any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made.

Sprint Nextel provided the TA with the following data regarding the status of FRAs in
each stage of the closing process as of December 31, 2009. As outlined in Table 4, there
continues to be significant delays between the time licensees complete physical reconfiguration
and the closing of the FRA. Since the beginning of the program, the closing process has taken an
average of 11.4 months to complete following the completion of physical reconfiguration. For
those licensees that have completed physical reconfiguration but have not closed the FRA as of
December 31, 2009, an average of 14.7 months has elapsed since the completion of the physical
reconfiguration.

% Of these, 817 were for Stage 1 licensees and 206 were for Stage 2 licensees.
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Table 4: Status of FRAs in the Closing Process
Following Completion of Physical Reconfiguration®’

% Greater

Status of FRAs Quantity than or

Activity to be Completed Equal to 12
or Longer

Months
Equipment Reconciliation 160 31 20 29 16 64 39.5%
License Modification 5 1 0 0 0 4 2.5%
Actual Ciost Reconciliation 110 17 17 15 8 53 32.79%
Process
Closing 59 3 9 6 0 41 25.3%
Total FRAs Pending TA 334 52 46 50 o4 162

Completion Certifications

Closed FRAs ** 1,023
Total FRAs for which

physical reconfiguration is 1,357
complete

* Includes 27 FRAs that are also pending License Modification.
** Includes 14 FRAs that are pending TA review of the TA Completion Certifications.

It is very important for licensees and Sprint Nextel to complete the closing process in a
timely manner. In the updated Actual Cost Reconciliation Fact Sheet, which was posted on the
TA’s website in December 2009, the TA suggested specific timeframes by which licensees and
Sprint Nextel are encouraged to complete ACR and the other closing activities. To minimize the
effort and times associated with the closing process, licensees should also review the following
TA guidance: the Change Notice Process Fact Sheet, the Incumbent Labor Reimbursement
Policy, and the Reconfiguration Completion Checklist. Each of these documents is available on
the TA’s website at www.800TA.org. In addition, the TA holds Webinars (online training
seminars) regarding closing process topics, such as Actual Cost Reconciliation and
Reconfiguration Completion, to assist licensees in understanding the process from start to
finish.** The TA will continue to monitor the closing process, and make inquiries of licensees
and Sprint Nextel, to ensure adherence to the timelines and guidance.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

“% Sprint Nextel is the data source for this table.

*1 Information about Webinars is available at http://www.800TA.org/content/ipswebinars.
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To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (*“Stakeholder Outreach™), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the fourth quarter, the TA received a total of 4,556 inquiries to the Contact Center (1,366
in October 2009; 1,341 in November 2009; and 1,610 in December 2009).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s website relating to the 800 MHz band at http://www.fcc.gov/pshs/public-safety-
spectrum/800-MHz/.

2.  TA-Produced Materials and the TA’s Website

During the fourth quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e Guidance for Filing a Supplemental Request for Waiver to Complete a Second
Touch— The TA created a Fact Sheet containing guidance and instructions for
licensees that need to file a supplemental request for waiver of the rebanding
completion deadline because they have not completed a second (or subsequent) touch
to remove the pre-rebanding channels from their subscriber units.

e Forms and Fact Sheets — Created or updated and posted several documents, including
an updated Actual Cost Reconciliation Fact Sheet and Frequently Asked Questions on
requests for waiver of the rebanding completion deadline.

e Cost Metrics — The TA published, on its website, monthly updates to the FRA Cost
Metrics, which identify statistical measures of licensee reconfiguration
implementation costs and rates based on system size.

e Webinars — The TA posts audio-visual recordings of its Webinar presentations on the
TA’s website following each Webinar session. These recordings are available at
http://www.800ta.org/content/ipswebinars/
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e TA Alerts — TA Alerts are the TA’s listserv feature, which allows website visitors to
sign up to receive emails from the TA with the latest updates and news. TA Alerts
are sent when changes or updates are made to the website, when the FCC releases an
Order or Public Notice, and/or when the TA has an announcement. There are 329
subscribers for TA Alerts. In the fourth quarter of 2009, the TA sent four TA Alerts.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

During the fourth quarter, the TA also submitted a rebanding newsletter for use in the
Association of Public-Safety Communications Officials’ (“APCO’s”) November 2009 issue.
The TA provides articles to various Public Safety communications publications as another
medium to communicate with licensees and to educate those involved in the rebanding process.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the fourth quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials and guidance for licensees, and to post copies of FCC Public Notices and
Orders. The TA’s website received an estimated 9,752 visits during the fourth quarter.*?

3. Outreach Events and TA-Sponsored Education and Training

The TA has continued to conduct Webinars that provide information on all facets of
reconfiguration. In the fourth quarter, the TA offered six Webinars sessions on the following
topics: Actual Cost Reconciliation; TA Review Rights (available specifically for licensees
selected for the process); and Payment Process. The Payment Process Webinar was a new
webinar topic, targeting licensees whose questions and concerns were not addressed in the ACR
or Review Rights Webinars. In the first quarter of 2010, the TA is scheduled to offer additional
Webinars on these topics, as well as Webinars on Preparing for IPS.

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, reaction to the Webinars has been overwhelmingly
positive, with participants indicating that the opportunity for live discussion is the most helpful
aspect.

4. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.*® Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

*2 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic.

** The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel and FRAs with
Number of Licensee Reach | FRAs Submitted |FRAs Approved by| Physical Retunes
NPSPAC Region | Channels 1-120 Pre-Contract Reported as

FRAs* Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 349
Multiregion 93 93 93 93 91
6 36 36 36 36 36

7 12 12 12 12 12

8 34 34 34 34 34

11 9 9 9 9 9

13 18 18 18 18 18

14 10 10 10 10 10

19 15 15 15 15 15

20 18 18 18 18 16

27 22| 22| 22 22 22

28 24 24 24 24 24

35 14 14 14 14 14

41 7| 7| 7 7 7

42 16 16 16 16 15

45 7 7 7 7 7

54 19 19 19 19 19
Wave 2 205 205 205 205 205
Multiregion 62 62 62 62 62
4 8 8 8 8 8

12 4 4 4 4 4

15 5 5 5 5 5

16 9 9 9 9 9

17 10 10 10 10 10

22 28 28 28 28 28

24 13 13 13 13 13

25 5 5 5 5 5

26 4 4 4 4 4

32 0 0 0 0 0

34 2 2 2 2 2

38 1 1 1 1 1

39 23 23 23 23 23

40 12 12 12 12| 12|

44 1 1 1 1 1

46 0 0 0 0 0

49 2 2 2 2 2

51 8 8 8 8 8

52 8 8 8 8 8
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Appendix 1A

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

NPSPAC Region

Number of
Channels 1-120
FRAs*

Sprint Nextel and
Licensee Reach
Pre-Contract
Agreement*

FRAs with

Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

FRAs Submitted |FRAs Approved by] Physical Retunes

Reported as
Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 241 240 240 240 229
Multiregion 70 69| 69| 69| 66|
1 13 13 13 13 13
9 59 59 59 59 51
10 36 36 36 36 36
18 14 14 14 14 14
23 14 14 14 14 14
31 22 22 22 22 22
37 5 5 5 5 5
a7 5 5 5 5 5
48 3 3 3 3 3
Wave 4 114 113 113 113 104
Multiregion 23 23 23 23 21
2 4 4 4 4 4
3 22 22 22 22 22
5 2 2 2 2 2
10 1 1] 1 1] 1
18 14 14 14 14 8
21 1 1] 1 1] 1
23 1 1 1 1]
29 7| 7 7| 7 7
30 5 5 5 5 5
33 7| 7 7| 7 7
36 4 4 4 4 4
43 5 5 5 5 5
50 6] 6 6) 6 6
53 6 6] 6] 6 6
54 4 4 4 4 4
55 0 0 0 0 0
63 2 1 1 1] 1
TOTAL 914 912 912 912 887

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel and FRAs with
Licensee Reach | FRAs Submitted | FRAs Approved |Physical Retunes
Pre-Contract Reported as
Agreement* Completed*

Sprint Nextel
Number of Stage | Initiated Contact
1 FRAs* with Licensee*

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Canadian Border
Multiregion 7 5 4 4 2 2
2 4 2 2 2 2 0
12 1 0 0 0 0 0
19 9 7 7 7 7 3
21 9 8 7 7 4 2
22 3 3 3 3 3 3
25 2 2 2 2 2 0
30 4 4 4 4 4 3
32 5 5 5 5 5 4
33 18| 14 13| 13 12| 9
36 2 2 2 2 1] 0
43 17| 14 14 14 12 7
54 1 1 1 1 1 1
55 3 2
TOTAL 85 70 67 67 58| 36

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 1 of 1



Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Updated Sprint Sprint Nextel Sprint Nextel Through 12/31/09 | Through 12/31/09 Through 12/31/09 Through
. R Nextel X . TA Approves . . . . . . . 12/31/09 Call
Public Call S|gn Initiated and Licensee Submits Frequency Call Slgns Wfth Call Slgns W?th Sprint Nextel Incumbent Call Signs with signs with
Safgty PSR Name Population Contact Reach Pre- Freq_uency Reconfiguration Reconﬂgu.rauon Reconﬂgu.rauon Clears' Clears. Sur.renc.ier Surrender
Region as of with Contract Reconfiguration Agreement Appllcallons Applications Frequencies | Frequencies Appllcatlons Applications
(PSR) 12/31/09 Licensee Agreement | Agreement to TA Submitted to FCC Granted Submitted to FCC Granted
Number of Call Signs
Wave 1 Subtotal 790 791 791 791 791 764 764 775 765 760 746
6 CA - North 107 107 107 107 107 106 106 107 107 106 104
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 37 37 40 40 39 39
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT* 72 71 71 71 71 63 63 62 56 51 51
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 60 61 60
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 47 47
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 51 40
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 470 469 469 469 470 446 446 469 464 454 454
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho* 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 16
22 Minnesota* 74 74 74 74 74 72 72 74 74 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 19 19 19 19 13 13 19 16 16 16
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 7 6 6 6 6 6 6 6 4 2 2
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 40 40
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Sprint . .
Updated Sprint Nextel Sprint Nextel
Public Call Sign Nextel and Licensee Submits TA Approves

. Initiated Fi
Safety Population niuate Reach Pre- Frequency Rec;i?igi:gion

Contact
Agreement

Through
12/31/09 Call
signs with
Surrender
Applications
Granted

Through 12/31/09 | Through 12/31/09 Through 12/31/09
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

PSR Name

Region as of with Contract Reconfiguration
(PSR) 12/31/09 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 3 Subtotal 519 517 515 514 512 441 441 501 426 455 407
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 221 220 220 220 219 203 203 215 146 187 184
10 Georgia 50 49 49 49 49 41 41 49 49 49 38
18 Louisiana 79 79 79 79 78 66 66 72 68 56 55
23 Mississippi 23 23 23 22 22 21 21 21 19 21 19
31 North Carolina 67 67 67 67 67 49 49 67 67 66 50
37 South Carolina 37 37 37 37 37 21 21 37 37 36 21
47 Puerto Rico 19 19 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 14 14 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 872 444 310 299 267 222 207 235 190 169 169
2 Alaska* 22 22 22 22 22 19 5 22 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 51
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 58 35 20 19 12 5 4 5 4 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 90 38 38 38 32 20 20 29 15 13 13
33 Ohio* 104 76 46 44 34 24 24 20 20 19 19
36 Pennsylvania* 11 9 9 9 8 8 8 8 7 7 7
43 Washington* 150 115 45 40 33 28 28 32 28 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 14 14
54 MI portion of Chicago* 7 7 5 5 5 5 5 5 5 4 4
55 New York - Buffalo* 167 21 21 18 17 10 10 10 2 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2651 2221 2085 2073 2040 1873 1858 1980 1845 1838 1776
Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2009
(displayed as 4th quarter percentage/3rd quarter percentage)

800 MHz Reconfiguration Progress E Eave ; :llg Eeg!uns
851-854 MHz (Channels 1-120) Site-specific Call Signs L] Wave 3. 9 Regions
Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee, [ wave 4, 12 Regions

By Public Safety Region - as of 12/31/09 (Q4'09 / Q3'09)
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The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Sprint
Nextel

Through

Sprint Nextel Sprint Nextel 12/31/09 Call

and Licensee Submits

Through 12/31/09 | Through 12/31/09
Call Signs with Call Signs with Sprint Nextel Incumbent

Through 12/31/09

TAA . .
pproves Call Signs with

Safety Population Initiated Reach Pre- Frequency Freq_uency Reconfiguration Reconfiguration Clears Clears Surrender S|g-ns Wlth

Region PSR Name as of C(\)Az::ct Contract Reconfiguration Rezgr:;ls:]ree:lon Applications Applications Frequencies | Frequencies Applications Ai;:::;?:lzs

(PSR) 12/31/09 Licensee Agreement | Agreement to TA Submitted to FCC Granted ibmitted to FCC Granted

Number of Call Signs
Wave 1 Subtotal 290 288 274 260 231 197 197 145| 124 126 60|
6 CA - North 88 87 87 87 87 67 67 10 10 19 19
7 Colorado 15 15 15 15 15 15 15 15 12 10 2
8 NY - Metro (CT, NJ, NY, PA) 26 26 25 25 25 25 25 25 25 24 8
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 11 11 11 10 10 2
14 Indiana 34 34 34 34 12 11 11 12 10 9 5
19 ME, NH, VT, MA, RI, CT* 23 23 22 8 8 6 6 6 4 5 3
20 MD; DC; VA - Northern 5 5 5 5 5 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 0
28 NJ, PA, DE 8 8 5 5 5 3 3 3 3 3 2
35 Oregon 1 1 1 1 1 1 1 1 1 1 0
41 Utah 3 3 3 3 3 3 3 3 3 3 1
42 Virginia 23 22 15 15 15 11 11 13 12 11 3
45 Wisconsin 10 10 10 10 10 10 10 10 4 4 0
54 Chicago 32 32 31 31 24 23 23 23 17 17 10
Wave 2 Subtotal 178 177 175 172 168 104 104 120 104 80 43

4 Arkansas 45 45 45 45 45 6 6 7 7 6 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 15 15 16 13 12 3
16 Kansas 6 6 6 5 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 13 12 12 12 12 11 11
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 9
24 Missouri 11 11 11 11 11 7 7 9 7 5 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 3 3 2
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 30 28 28 28 26 26 26 25 17 5
40 TX - Dallas 21 21 21 21 21 10 10 17 15 5 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 7 7 9 4 4 2
51 TX - Houston 6 5 5 4 4 2 2 4 2 1 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 12/31/09 | Through 12/31/09

Call Signs with
Reconfiguration
Applications
Submitted to FCC

Number of Call Signs

Call Signs with
Reconfiguration
Applications

Granted

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 12/31/09
Call Signs with
Surrender
Applications

ibmitted to FCC

Through
12/31/09 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 200 199 188 187 166 94 94 105 92 68 26
1 Alabama 29 28 19 19 19 11 11 11 9 9 5
9 Florida 61 61 60 60 58 23 23 24 22 17 8
10 Georgia 29 29 29 29 25 19 19 19 19 14 3
18 Louisiana 16 16 16 15 15 5 5 7 6 3 0
23 Mississippi 17 17 17 17 16 13 13 15 10 9 3
31 North Carolina 23 23 22 22 22 14 14 20 18 9 5
37 South Carolina 23 23 23 23 10 9 9 9 8 7 2
47 Puerto Rico 2 2 2 2 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 281 195 141 141 141 110 109 101 21 90 12
2 Alaska* 1 1 1 1 1 1 1 1 1 0 0
3 Arizona* 20 3 2 2 2 2 2 2 2 2 0
5 CA - South* 92 39 24 24 24 10 10 0 0 1 1
21 Michigan* 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 4 4 4 5 3 3 4 3 0 0
30 NY - Albany* 62 62 62 62 62 61 61 61 0 61 1
33 Ohio* 36 36 8 8 7 1 0 0 0 0 0
36 Pennsylvania* 9 9 9 9 9 6 6 5 5 5 5
43 Washington* 16 15 6 6 6 4 4 6 5 3 2
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 1 0
53 TX - San Antonio* 16 6 6 6 6 3 3 3 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 3
55 New York - Buffalo* 15 14 14 14 14 14 14 14 0 14 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 949 859 778 760 706 505 504 471 341 364 141

Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2009

800 MHz Reconfiguration Progress Expansion Band clearing progress
Expansion Band Site-specific Call Signs B I et e e o
Clearing Progress by Public Safety Region and B e e oot oo S FRA

Call Sign location as of 12/31/09 (Q4 2009) o o e e et

(cy 2010, 500 IWHz Transition Administrator, LLC
01418710
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Through
12/31/09 Call
signs with
Surrender
Applications
Granted

Sprint Sprint Nextel Sprint Nextel

Nextel . . TA Approves
L and Licensee Submits pp
Initiated Frequency
Reach Pre- Frequency . "
Reconfiguration

Reconfiguration Agreement
Agreement | Agreementto TA 9

Updated
Public Call Sign

f Population
Safety PSR Name P Contact

Through 12/31/09 | Through 12/31/09 Through 12/31/09
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of Contract

(PSR) 123100 | Wit
Licensee

Number of Call Signs

Wave 1 Subtotal 1912 1861 1713 1690 1549 1116 1111 1208 1054 1025 1021
6 CA - North 137 123 123 123 121 45 44 41 34 32 31
7 Colorado 225 224 224 224 224 220 220 224 221 221 220
8 NY - Metro (CT, NJ, NY, PA) 384 384 353 353 353 325 325 338 288 303 301
11 Hawaii 28 28 28 28 28 21 21 28 28 15 15
13 lllinois 140 139 139 138 138 118 118 138 138 133 133
14 Indiana 143 131 131 131 16 14 14 14 12 11 11
19 ME, NH, VT, MA, RI, CT* 131 126 84 64 64 31 28 43 34 28 28
20 MD; DC; VA - Northern 95 89 79 79 75 5 5 6 6 0 0
27 Nevada 40 38 38 38 36 21 21 36 20 20 20
28 NJ, PA, DE 215 214 180 180 180 40 40 44 19 21 21
35 Oregon 40 38 37 37 37 35 34 37 12 13 13
41 Utah 146 146 146 146 146 146 146 146 146 144 144
42 Virginia 53 46 33 33 31 14 14 15 11 8 8
45 Wisconsin 3 3 3 3 3 3 3 3 2 2 2
54 Chicago 132 132 115 113 97 78 78 95 83 74 74

Wave 2 Subtotal 770 679 668 665 484 233 233 280 237 184 180!
4 Arkansas 96 95 95 95 95 2 2 4 4 3 2
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 281 206 198 197 17 15 15 15 13 13 13
17 Kentucky 16 16 15 15 14 12 12 11 9 9 9
22 Minnesota* 50 50 50 50 50 41 41 50 50 50 50
24 Missouri 19 19 19 19 18 14 14 16 12 11 9
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 27 27 30 29 20 20
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 40 36 36 35 35 9 9 10 5 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 55 55 55 31 31 30 29 25 25
40 TX - Dallas 46 43 43 43 44 30 30 37 29 14 14/
44 West Virginia 10 9 8 8 8 5 5 5 2 2 2
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 65 65 65 65 65 15 15 40 30 6 5
51 TX - Houston 43 38 38 37 37 16 16 16 9 12 12
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Through
12/31/09 Call
signs with
Surrender
Applications
Granted

Updated EZ;'I’;" Sprint Nextel | Sprint Nextel Through 12/31/09 | Through 12/31/09 Through 12/31/09

Public Call Sign L and Licensee Submits TA Approves Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
X Initiated Frequency N . N . )
Safety Population Reach Pre- Frequency Reconfiguration Reconfiguration Reconfiguration Clears Clears Surrender
9 Applications Applications Frequencies Frequencies Applications

PSR Name Contact
Agreement Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 12/31/09 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 976 876 856 845 576 298 297 252 201 121 115
1 Alabama 33 31 23 20 20 12 12 11 9 8 8
9 Florida 330 324 321 313 312 160 160 87 63 34 34
10 Georgia 81 77 75 75 74 59 59 56 52 43 43
18 Louisiana 64 63 61 61 61 11 10 20 15 2 2
23 Mississippi 24 23 22 22 21 8 8 13 7 2 2
31 North Carolina 264 193 189 189 51 22 22 34 34 14 14
37 South Carolina 167 153 153 153 31 26 26 31 21 18 12
47 Puerto Rico 13 12 12 12 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1678 834 255 251 172 69 63 57 41 35 35
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 106 4 3 3 2 0 0 1 1 1 1
5 CA - South* 384 216 94 94 34 3 3 3 3 3 3
21 Michigan* 304 284 14 12 10 2 2 0 0 0 0
29 New Mexico* 9 7 7 7 7 6 6 6 6 6 6
30 NY - Albany* 190 12 12 12 9 3 3 4 4 4 4
33 Ohio* 178 131 53 51 46 31 25 18 12 8 8
36 Pennsylvania* 266 33 33 33 31 4 4 4 3 3 3
43 Washington* 160 101 13 13 11 4 4 3 3
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 1 1
53 TX - San Antonio* 29 17 17 17 17 13 13 13 5 5 5
54 MI portion of Chicago* 21 21 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 5 5 5 1 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5336 4250 3492 3451 2781 1716 1704 1797 1533 1365 1351
Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of December 31, 2009

Public
SEEY

Cleared NPSPAC

Channels (25 kHz | Pereentage | Percentage

Clear Encumbered

PSR Name Reliquishment

Region
(PSR)

equivalents)

Stage Attained

6 Califormia - North 1 1 0.8 99.2|Stage 1
7 Colorado 1 94 78.3 21.7|Stage 4 (75%)
8 New York - Metropolitan 1 6 5 95[Stage 1
11 Hawaii 1 20 16.7 83.3|Stage 1
13 lllinois 1 104 86.7 13.3|Stage 4 (75%)
14 Indiana 1 1 0.8 99.2|Stage 1
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 1 0.8 99.2|Stage 1
20 Maryland; Washington, DC; Virginia - Northern 1 0 100|Stage 1
27 Nevada 1 21 175 82.5|Stage 1
28 New Jersey, Pennsylvania, Delaware 1 0 100|Stage 1
35 Oregon 1 30 25 75|Stage 2 (25%)
41 Utah 1 120 100 Stage 6 (100%)
42 Virginia 1 6 5 95|Stage 1
45 Wisconsin 1 118 98.3 1.7|Stage 5 (90%)
54 Chicago - Metropolitan 1 1 0.8 99.2|Stage 1
4 Arkansas 2 0 100|Stage 1
12 Idaho 2 120 100 Stage 6 (100%)
15 lowa 2 120 100 Stage 6 (100%)
16 Kansas 2 2 1.7 98.3|Stage 1
17 Kentucky 2 77 64.2 35.8|Stage 3 (50%)
22 Minnesota 2 120 100 Stage 6 (100%)
24 Missouri 2 87 72.5 27.5|Stage 3 (50%)
25 Montana 2 114 95 5[Stage 5 (90%)
26 Nebraska 2 73 60.8 39.2|Stage 3 (50%)
32 North Dakota 2 120 100 Stage 6 (100%)
34 Oklahoma 2 16 13.3 86.7|Stage 1
38 South Dakota 2 120 100 Stage 6 (100%)
39 Tennessee 2 54 45 55|Stage 2 (25%)
40 Texas - Dallas 2 6 5 95|Stage 1
44 West Virginia 2 85 70.8 29.2|Stage 3 (50%)
46 Wyoming 2 120 100 Stage 6 (100%)
49 Texas - Austin 2 3 2.5 97.5|Stage 1
51 Texas - Houston 2 0 100|Stage 1
52 Texas - Lubbock 2 112 93.3 6.7|Stage 5 (90%)
Alabama 3 34 28.3 71.7|Stage 2 (25%)
Florida 3 0 100|Stage 1
10 Georgia 3 12 10 90|Stage 1
18 Louisiana 3 0 100|Stage 1
23 Mississippi 3 21 17.5 82.5|Stage 1
31 North Carolina 3 0 100|Stage 1
37 South Carolina 3 0 100|Stage 1
47 Puerto Rico 3 16 13.3 86.7|Stage 1
48 U.S. Virgin Islands 3 120 100 Stage 6 (100%)
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of December 31, 2009

Public
SEEY Cleared NPSPAC Percentage Percentage Reliquishment
. PSR Name Wave | Channels (25 kHz )
Region equivalents) Clear Encumbered Stage Attained
(PSR)
2 Alaska 4 118 98.3 1.7|Stage 5 (90%)
Arizona 4 0] - 100|Stage 1
5 California - South 4 0] - 100|Stage 1
21 Michigan 4 0] - 100|Stage 1
29 New Mexico 4 96 80 20|Stage 4 (75%)
30 New York - Albany 4 0] - 100|Stage 1
33 Ohio 4 0] - 100|Stage 1
36 Pennsylvania 4 0] - 100|Stage 1
43 Washington 4 0] - 100|Stage 1
50 Texas - El Paso 4 113 94.2 5.8|Stage 5 (90%)
53 Texas - San Antonio 4 14 11.7 88.3|Stage 1
55 New York - Buffalo 4 84 70 30|Stage 3 (50%)
61 Gulf of Mexico 4 120 100] - Stage 6 (100%)
62 Marianas 4 120 100| - Stage 6 (100%)
63 Guam 4 120 100] - Stage 6 (100%)
64 American Samoa 4 120 100] - Stage 6 (100%)

Note: There are 120, 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC
channel as well as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be
cleared.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2009

Sprint
Nextel

Through

Updated 12/31/09 Call

Sprint Nextel Sprint Nextel

Through 12/31/09 | Through 12/31/09 Through 12/31/09

TA Approves

Public Call Sign . and Licensee Submits Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with . )
Safety Population Initiated Reach Pre- Frequency Freq.uency Reconfiguration Reconfiguration Clears Clears Surrender sng_n_s with
K PSR Name Contact . . Reconfiguration L L . . —_— Surrender
Region as of with Contract Reconfiguration Agreement Apphcauons Applications Frequencies | Frequencies Appllcatlons Applications
(PSR) 12/31/09 . Agreement | Agreement to TA Submitted to FCC Granted Submitted to FCC
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0|
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5)
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 241 241 227 226 211 173 173 176 161 146/ 109]
1 Alabama 59 59 45 44 44 34 34 35 32 30 25
9 Florida 32 32 32 32 32 16 16 14 8 7 4
10 Georgia 76 76 76 76 73 67 67 67 67 60 39
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 50 50 48 44 44 47 42 40 34
31 North Carolina 7 7 7 7 2 2 2 2 2 1 1
37 South Carolina 12 12 12 12 7 6 6 7 6 4 2
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 248 248 234 233 218 180 180! 183 168 153 114
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that me
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2009

i ) _
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Southeast-ESMR %lte=s-pec-|fl-eJCall Signs D meurior has repcrted a2 ieared but F7A not closed
Clearing Progressiby Public Safety Region and oot e ) i s
A Towers represent a licensed ESMR frequency location

Call Sign locationsas of 12/31/09 (Q4 2009) 99

7
Sduth East ESMR Boundary
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) (ch 2010, 300 WMHz Transition Administrator, LL
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel

and Licensee . FRAS with
FRAs Submitted to|] FRAs Approved by | Physical Retunes
NPSPAC Region Number of Reach Pre- Reported as
Stage 2 FRAs* Contract Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 360 331 330 330 182
Multiregion 53] 48 47 47 21
6 34 34 34 34 23
7 8 8 8| 8 7
8 42 42 42 42 28
11 3| 3 3 3 2

13 7 7 7 7
14 23 19 19 19 15
19 50 48 48 48 25

20 32 30 30 30
27 4 4 4 4 3
28 22 17 17 17, 11
35 5| 5 5 5 5]
41 9 9 9 9 3
42 24 17 17 17, 4
45 4 4 4 4 4
54 40 36 36 36 25
Wave 2 228 219 217 217 131
Multiregion 26 26 25 25 10
4 9 8 8 8 7

12 0 0 0 0
15 16 16 16 16 12
16 20 13 13 13 8
17 17, 17 17, 17 15
22 15 15 15 15 15
24 13 13 13 13 8
25 0 0 0 0 0
26 17, 17 17, 17, 13
32 0 0 0 0 0
34 8 8 8 8 3
38 0 0 0 0 0
39 23 22 22 22 15
40 32 32 32 32 12,
44 1 1 1 1 1
46 2 2 2 2
49 17, 17, 17, 17 5
51 10 10 9 4
52 2| 2 2 1
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel

and Licensee . FRAS with
_ Number of Reach Pre- FRAs Submitted to| FRAs Approved by | Physical Retunes
NPSPAC Region Reported as
Stage 2 FRAs* Contract Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 236 221 219 218| 84
Multiregion 22| 20 20| 20 7

1 18 15 15 15
9 59 57 55 55 17
10 45 42 42 42 30
18 29 26 26 26 3
23 14 14 14 13 4
31 28| 26 26| 26 9
37 15| 15 15| 15 7
a7 6| 6 6) 6 0
48 0 0 0 0 0
Wave 4 47 45| 45 44 26
Multiregion 7 7 7 7 3
2 1 1 1 1 1
3 1 1 1 1 0
5 3 3 3 3 3
21 1 1 1 1 0
29 6 6 6 6 4
30 3 3 3 3 2
33 10 8 8 8 4
36 3 3 3 2 1
43 2 2 2 2 2
50 2 2 2 2 2|
53 6] 6 6 6 3
54 1 1 1 1 1
55 0 0 0 0 0
62 0 0 0 0 0
63 1 1 1 1 0
TOTAL 871 816 811 809 423

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2009

Sprint Nextel and FRAs with
Licensee Reach | FRAs Submitted | FRAs Approved |Physical Retunes
Pre-Contract Reported as
Agreement* Completed*

Sprint Nextel
Number of Stage| Initiated Contact

NPSPAC Region 2 FRAs* with Licensee*

Number of Frequency Reconfiguration Agreements (FRAS)

Canadian Border
Multiregion 25 14 6 6 5 1
2 0 0 0 0 0 0
12 0 0 0 0 0 0
19 0 0 0 0 0 0
21 23 14 13 11 10| 2
22 1] 1 1 1
25 0 0
30 5 3 3 3 3 0
32 0 0 0 0 0 0
33 39 31 24 20 15 1
36 3 0 0 0 0 0
43 21 15 13| 12 12| 2
54 0 0 0 0 0 0
55 13 10 10 8 8 1
TOTAL 130 88 70 61 54 8

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 [860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 ]860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 ]860.7375

North Slope, Borough of AK |WPZW513 ]860.7375

North Slope, Borough of AK |WPZW653 ]860.7375

Dothan, City of AL |WPQD755 |[858.4875

Houston, County of AL |WPQH284 [857.7625, 858.2625

Mobile, County of AL |WNUX634 [857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |[857.7125

Bentonville, City of AR |WPPH830 ]860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 |[860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |[860.9875

Phoenix, City of AZ |WPXD838 |[860.9875

City of Palm Springs CA |WNZH770 |[860.7125

Contra Costa Community College District CA |WNMM865 |[860.2375

Contra Costa Community College District CA |WNMM866 |[860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |[860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |[860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 [860.4375

Sacramento City Unified School District CA |WNHX890 |[860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 [860.4875

Sacramento, County of CA |WPXL514 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 |860.4875

San Bernardino, County of CA |WNNB563 |860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 ]860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZ337 |860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 [860.8125

San Bernardino, County of CA |WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 [n/a*

San Francisco, City and County of CA |WNMP522 |[860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |[860.4875

San Francisco, City and County of CA |WPQF830 |[860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 [860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 [860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 [860.2125

Pueblo, City of CO |WQAL936 [860.7125

Connecticut, State of CT |WPPF755 [860.4875

Cromwell, Town of CT |WNKR770 |[860.9625

District of Columbia DC [KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 |860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL |WNLK955 [860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL [WNSK615 |860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 [860.9875

Jacksonville, City of FL |WNFP698 ]860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 ]860.9375

Jacksonville, City of FL |[WNSC913 |860.2375, 860.7375

Jacksonville, City of FL [WPGY728 ]860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 ]860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 [860.3125, 860.3375

Palm Beach, County of FL |WPRS827 ]860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 |860.2625

Saint Lucie, County of FL |WPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 ]860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPWG666 |860.2125

DeKalb County Police Department GA |KNAN828 858.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,
GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625
Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875
Honolulu, City and County of HI  |[WPQZ565 |860.4625
Honolulu, City and County of HI |[WPRG484 |860.4625
lowa City, City of IA |WNXG714 |860.2625
lowa City, City of IA JWNXG746 |860.9875
Story, County of IA |WPQI296 860.4375
The University of lowa Hospital & Clinics IA° |WPKN529 [860.2125
Boise, City of ID |WPIIB57 860.9375
Emmett Independent School District ID |WPYY420 ]860.8875
Idaho, State of ID |WPIP622 860.7625
Idaho, State of ID |WPIP626 860.7625
Idaho, State of ID |WPIS652 860.7625
Nampa & Meridian Irrigation District ID |WPUD400 |860.7875
City Colleges of Chicago IL |WNMA681 |860.2375
Decatur, City of IL |WNKZ536 ]860.2625, 860.4625
Deerfield, Village of (Police Department) IL |[WNGC398 [860.7375
Effingham, County of IL |WPNY754 |860.4875
lllinois, State of IL |WQCT712 |860.9375
lllinois, State of (Department of Corrections) IL |WPLR422 ]860.2625
lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375
lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375
Jefferson, County of IL  |WPTX994 860.4375
La Salle County of IL |WPUK993 ]860.4875
Lansing, Village of IL  |WNNS478 ]860.7375
Marion County ETSB IL  |KNNT505 860.9875
Normal, Town of IL  |WPIX239 860.4875
Ogle County Sheriff's Office IL |WQCV211 |860.7125
Peoria County Sheriffs Department IL |WQAB235 |860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJU694 860.2125
Springfield, City of IL |WQAZ465 |860.4875
Tazewell, County of IL |WPNW387 |860.7125
Tazewell, County of IL |WQCX272 |n/a*
Williamson, County of IL |WPKM918 |860.7625
Floyd, County of IN |WPNQ948 ]860.4875
Indiana University IN |WPCW647 |860.8875
Steuben, County of IN |WPDU229 ]860.2125
Tippecanoe, County of IN |WNQH693 |860.7375
Garden City, City of KS |WPMI551 860.4375
Kansas City, City of KS |WNWF608 |860.7625, 860.9375
Kansas City, City of KS |WPGP232 [860.3125
Kentucky, Commonwealth of KY |WQCP214 |860.2625
Madison, County of KY |WNVN963 [860.4875, 860.7375
Powderly, City of KY |[WQCD705 |860.4375
Richmond, City of KY |WQDE403 [860.2625
Caddo Parish Communications District No 1 LA |WPMA320 [860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 [860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMA687 [860.2625
Louisiana, State of LA |WPHE601 [860.7625
Louisiana, State of LA |WPHEG05 |860.2375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies

Louisiana, State of LA |WPHEG609 [860.9625

Louisiana, State of LA |WPHEG617 860.9875

Louisiana, State of LA |WPHE629 [860.9625

Louisiana, State of LA |WPHEG33 860.4375

Louisiana, State of LA |WPHE641 |860.7625

Louisiana, State of LA |WPHEG57 860.2375, 860.4375

Louisiana, State of LA |WPHE661 |860.4875

Louisiana, State of LA |WPHF287 [860.9625

Louisiana, State of LA |WPHG955 |860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 [860.9875

Louisiana, State of LA |WPPEB47 860.2125

Louisiana, State of LA |WPPE848 [860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 [860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 [860.2125, 860.4375

New Orleans, City of LA |WNCD880 [860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |WPRS598 [860.4875

Baltimore, County of MD |WNLM765 [860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM766 [860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM768 [860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM769 [860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM770 [860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM772 1860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNQK948 [860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD |WPRU936 [860.7375

Howard, County of MD |WPLU397  [860.2375, 860.7375

Howard, County of MD |WPQX905 [860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 [860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |[WPNW557 |860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |[WPYH599 |860.3125

Walker, City of Ml |WPVP312 [860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 [860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375

Minnesota, State of MN |WPKG265 [815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 [815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 [860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 [815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 |815.9375
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Minnesota, State of MN |WQDF220 [860.9375

Minnesota, State of MN |WQDG878 [860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN [WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN [WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 |860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 ]860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 [860.9375

Minnesota, State of MN |[WPKG360 |860.2625

Minnesota, State of MN |WPYM573 [860.9875

Moorhead, City of MN |WPHY859 [860.4625

Blue Springs, City of MO |WNDG561 [860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 [860.4875

State of Missouri, Department of Corrections MO |WPUK277 [860.9375

Bolivar County E911 MS |WPXA863 860.2375

City of Columbus MS |WPNS534 [858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 |858.2125

Mississippi, University of MS |[WPJQ621 860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheville, City of NC |WNXR226 [860.7625, 860.9875

Guilford, County of NC |WPEM250 |860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |[WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC [WQGP564 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |[WPHM257 |860.7125

North Carolina State Highway Patrol NC |WPHM264 [860.4375

North Carolina State Highway Patrol NC |WPJQ536 860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 [860.4375

North Carolina State Highway Patrol NC |WPKN591 |860.7375

North Carolina State Highway Patrol NC |WPKN594 860.9875

North Carolina State Highway Patrol NC |WPMB804 |860.4375

North Carolina State Highway Patrol NC |WPOX341 [860.4375

North Carolina State Highway Patrol NC |WPOX343 |860.4375

North Carolina State Highway Patrol NC |WPOZ292 [860.7125

North Carolina State Highway Patrol NC |WPPB719 |860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375

North Carolina State Highway Patrol NC |[WPSM605 |[n/a*

North Carolina State Highway Patrol NC |WPYC603 [860.4375

North Carolina State Highway Patrol NC |WQCQ971 |860.4875

North Carolina State Highway Patrol NC |WQCS908 |860.9375

Fargo, City of ND |KNNT448 860.2125

Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |WPPY921 860.9375

Omabha Public Power District NE |WPSZ331 860.3375

Omaha Public Power District NE |WPTA210 |860.3375

Scotts Bluff, County of NE |WPKUG672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375

Manchester, City of NH |WPDK444 1860.4875

Atlantic City, City of NJ |WPRS952 |860.7625

Camden, City of NJ |WNWG6E55 [860.9875

Camden, City of NJ |WQAF461 |860.9875

Delaware River Port Authority NJ |WPXY839 860.9875
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New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ [WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 [860.2125, 860.7125
New Jersey, State of NJ |WNDD577 |860.9375
New Jersey, State of NJ |WNDD578 |860.9375
New Jersey, State of NJ |WNDD579 |860.9375
New Jersey, State of NJ [WNDD580 [860.2125, 860.7125
New Jersey, State of NJ |WNHS409 |860.9375
New Jersey, State of NJ [WNHS410 ]860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |WNPS351 |860.4625, 860.9625
New Jersey, State of NJ |WNXC890 [860.4625, 860.9625
New Jersey, State of NJ |WNXC891 |860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 |860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |WPUH543 |860.9375
New Jersey, State of NJ |WPYQ725 [860.4625, 860.9625
New Jersey, State of NJ |WQBY316 |860.4625, 860.9625
Vineland, City of NJ |WNXZ709 [860.4625, 860.9625
Bernalillo, County of NM |WNZW684 [|n/a*
Bernalillo, County of NM [WPUW259 |860.4375, 860.9625
State of Nevada NV |[WNzB252 860.7375
State of Nevada NV |[WPKB391 |860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV |[WPQD805 |860.2125, 860.9875
State of Nevada NV |WPQD806 [860.2125, 860.9875
State of Nevada NV |WPQZ376 |860.2125, 860.4375
State of Nevada NV |WPRY226 [860.2125, 860.9875
State of Nevada NV [WPRY297 |860.2375, 860.7375
State of Nevada NV |WPST690 [860.7375
State of Nevada NV [WPTR307 |860.2125
State of Nevada NV |WPZZ385 860.2375
State of Nevada NV |[WQAV628 |860.2125
State of Nevada NV |[WQAV634 |860.2125
University and Community College System NV |[WPWK236 |860.4625
Washoe, County of NV [WPRX312 ]860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV |WPRX313 [860.7625
Albany County Airport Authority NY |WPBD381 |860.7625
Albany, County of NY [WPTC680 |860.7375
Chemung, County of NY |WPDT243 |860.2625
City of Albany NY [WPWW868 |860.2125, 860.4375
City of New York DoITT FCC Licensing Support NY |KNBX914 860.7375, 860.9875
City of New York DolITT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY |WPML463 |860.7625
City of New York DolITT FCC Licensing Support NY |WPML524 |860.7625
City of New York DoITT FCC Licensing Support NY |WPML525 |860.7625
City of New York DolITT FCC Licensing Support NY |WPML526 |860.7625
City of New York DoITT FCC Licensing Support NY |WQCI937 860.4375
Colonie, Town of NY |WNRN976 |860.2625
Colonie, Town of NY |WPJS475 860.2375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
New York City Transit Authority NY [KB23096 815.3875, 815.4125
New York City Transit Authority NY |KNEH690 860.3875, 860.4125
New York City Transit Authority NY |KNEH691 815.3875, 815.4125
New York City Transit Authority NY |WNUB684 |860.3875, 860.4125
New York City Transit Authority NY [WNUB732 |860.3875, 860.4125
Niskayuna, Town of NY |WPKY419 |860.9875
Rockland, County of NY |WPED556 [860.7250
Troy, City of NY [WPPC682 ]860.9375
Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH |WNJH360 860.9875
Grove City, City of OH |WPBY922 [860.2375
Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375
City of Norman OK |WPPC871 [860.7625, 860.9625
Edmond, City of OK |WPJT968 860.9375
Lincoln, County of OK |WPVM206 |860.7375
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 |[860.9875
Oklahoma, State of OK |WQCQ878 |[860.7125
Oklahoma, State of OK |WQFN465 |860.7125
Oklahoma, State of OK |WQFN466 |[860.7375
Oklahoma, State of OK |WQFN467 |860.2625
Oklahoma, State of OK |WQFR618 |[860.2125
Oklahoma, State of OK |WQFR886 |860.4875
Oklahoma, State of OK |WQFR887 |[860.7625
Oklahoma, State of OK |WQFR889 |860.9375
Oklahoma, State of OK |WQFR890 |[860.2375
Oklahoma, State of OK |WQFzZ462 [860.7125
Oklahoma, State of OK |WQGF211 |[860.4375
Shawnee, City of OK |WNWV280 [860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 [860.7375, 860.9875
Deschutes, County of OR |WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |[860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |[WQES436 [860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWC473 [860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA [KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 860.2625, 860.4375
Chester, County of PA |[WPCN956 |860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |[WPHC513 ]860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |[WPHC705 |860.4375, 860.4875
Chester, County of PA |[WPHC709 |860.4375, 860.4875
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Appendix 4

Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 ]860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |[WPKX415 ]860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |[WPWE5S15 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 ]860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 ]860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 [860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 [860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 |860.7125, 860.9625
School District of Philadelphia PA |WNKV367 ]860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 [860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 |860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 [860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |[WPRR560 |860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 |860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 [860.9875
Spartanburg, County of SC |WPGR361 |[860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 |860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN |WNVF991 [860.7375
Clarksville, City of TN |WQCL650 |[860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN |WPEU965 [860.2625, 860.7625
Jackson, City of TN |WQBB501 |[860.9875
Memphis Shelby County Airport Authority TN |[WPUQ392 [860.2625
Memphis, City of TN |WNRM943 [860.2625
Memphis, City of TN |WPAB818 [860.3375, 860.3875
Shelby, County of TN |WNQU968 |[860.2125
Tennessee, State of TN |WPKH401 ]860.9375
Tennessee, State of TN |WPzZB947 858.4875
Tennessee, State of TN |WQBY860 |857.9875, 860.2375
Anderson County, Texas TX |WPYA801 [860.2375, 860.9875
Austin, City of TX |WNBZ704 [860.2625, 860.4375
Austin, City of TX |WPYE613 [860.2125, 860.2625, 860.4375
Austin, City of TX |WPYU318 ]860.4375
City Public Service TX |WNLI313 860.2875, 860.3375
Dallas, City of TX |WNBG573 [860.7375, 860.9875
Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WPPF214 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WQBM285 [860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2009

Licensee ST Call Sign Frequencies

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 ]860.3875

Missouri City TX |WNAS493 |[860.9625

San Antonio, City of TX |WPBG238 ]860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625

Travis, County of TX |WPZR511 ]860.4375

Wichita Falls, City of TX |[WQAW913 |[860.4625, 860.9625

League City, City of TX |WNNL329 ]860.9875

Murray, City of UT [WPSK554 |860.4375

Murray, City of UT |WPWH838 |860.4375

Murray, City of UT |[WPXK838 |860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 [860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |[WQBM266 |860.2625

Salt Lake, County of UT |[WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT [KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT [WPZV887 |860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 ]860.4875

Chelan County Public Utility District No 1 WA |WPKP369 |[860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP377 [860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 [860.9625

Clark, County of WA |WPLX749 [860.7625, 860.9375

Clark, County of WA |WQEQ542 |[860.9875

King, County of WA |WQBZ725 [860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 |860.2625, 860.7125

East Troy, Town of WI |WNMD420 |860.4375

Oregon Schools Wl |WPMV532 ]860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625

Sheboygan, County of WI |WPTS436 860.2625

Watertown Water, City of WI |WPFD727 ]860.2375

Wisconsin, University of WI  |WPJH396 860.7875

Morgan, County of WV |WPSD704 |860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHZz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2009

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2009

Public Safety

Channels Expansion | NPSPAC Band | SE ESMR Band

PSR Name 1-120

Public Safety
Region (PSR) Band

Number of Call Signs

Wave 1 Subtotal 790 290, 1912 0 2992
6 CA - North 107 88 137 0 332
7 Colorado 27 15 225 0 267
8 NY - Metro (CT, NJ, NY, PA) 96 26 384 0 506
11 Hawaii 55 5 28 0 88
13 lllinois 40 12 140 0 192
14 Indiana 27 34 143 0 204
19 ME, NH, VT, MA, RI, CT* 72 23 131 0 226
20 MD; DC; VA - Northern 66 5 95 0 166
27 Nevada 63 5 40 0 108
28 NJ, PA, DE 67 8 215 0 290
35 Oregon 48 1 40 0 89
41 Utah 21 3 146 0 170
42 Virginia 52 23 53 0 128
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 132 0 200

Wave 2 Subtotal 470 178 770 7 1425
4 Arkansas 38 45 96 0 179
12 Idaho* 14 0 0 0 14
15 lowa 16 16 7 0 39
16 Kansas 33 6 281 0 320
17 Kentucky 16 13 16 0 45
22 Minnesota* 74 10 50 0 134
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 7 0 0 0 7
34 Oklahoma 25 3 40 0 68
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 46 0 105
44 West Virginia 1 10 0 14
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 42 6 43 0 91
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 519 200 976 241 1936

Alabama 9 29 33 59 130

Florida 221 61 330 32 644
10 Georgia 50 29 81 76 236
18 Louisiana 79 16 64 5 164
23 Mississippi 23 17 24 50 114
31 North Carolina 67 23 264 7 361
37 South Carolina 37 23 167 12 239
a7 Puerto Rico 19 2 13 0 34
48 US Virgin Islands 14 0 0 0 14
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2009

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2009

Public Safety

Public Safety PSR Name Chf_‘;ggls Expansion | NPSPAC Band | SE ESMR Band
Region (PSR) Band
Number of Call Signs
Wave 4 Subtotal 872 281 1678 0 2831
2 Alaska* 22 1 1 0 24
3 Arizona* 74 20 106 0 200
5 CA - South* 138 92 384 0 614
21 Michigan* 58 0 304 0 362
29 New Mexico* 25 5 9 0 39
30 NY - Albany* 90 62 190 0 342
33 Ohio* 104 36 178 0 318
36 Pennsylvania* 11 9 266 0 286
43 Washington* 150 16 160 0 326
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 29 0 61
54 MI portion of Chicago* 7 4 21 0 32
55 New York - Buffalo* 167 15 27 0 209
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0
Total for Waves 1-4 2651 949 5336 248 9184

* Public Safety Region includes call signs in the international border area. Data may change depending upon
border area band plans.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2009

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of December 31,
2009

Public Safety Region

(PSR) PoR Name Number of Call Signs
Wave 1 Subtotal 17 3 20|
19 ME, NH, VT, MA, RI, CT 17 2 19
35 Oregon 0 1 1
Wave 2 Subtotal 63 3 66)
12 Idaho 3 0
15 lowa (a) 1 0
22 Minnesota 24 3 27
25 Montana 10 0 10
32 North Dakota 25 0 25
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 193 1507 1700
2 Alaska 23 0 23
21 Michigan 40 335 375
30 NY - Albany 15 245 260
33 Ohio 61 228 289
36 Pennsylvania 3 219 222
43 Washington 39 269 308
54 MI portion of Chicago 2 22 24
55 New York - Buffalo 10 189 199
Total for Waves 1-4 273 1513 1786

Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and
PSR 22. The reconfiguration of the frequencies on this call sign in PSR 22 necessitated

the reconfiguration of the same frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2009

Frequency Proposal Reports for Waves 1-4, as of December 31, 2009

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band [ NPSPAC| 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0% 99.9%| 100.0% 100.0% 100.0% 99.8%| 99.5% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.5% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.1% 0.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call

signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the

858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are

counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.
d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per
Wave, Per Region, as of December 31, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 13| 0 0
Multiregion 73 16 4 0 0 93
Northern California 31 3 2 0 0 36
Colorado 11 0 1 0 0 12
Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34
11 Hawaii 7 0 2 0 0 9
13 lllinois 16 2 0 0 0 18
14 Indiana 7 2 1 0 0 10
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1] 0 0 22
28 Eastern Pennsylvania 23 0 1] 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1] 0 0 19
Wave 2 Subtotal 167 35| 2 1 0 205
Multiregion 47 14 1] 0 0 62,
4 Arkansas 5 3 0 0 0 8
12 Idaho 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5]
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1] 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1]
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1] 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per
Wave, Per Region, as of December 31, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)
Subtotal 19 4 0 0
Multiregion 63 5 1] 0 0 69
1 Alabama 12 1 0 0 0 13
9 Florida 51 6 2 0 0 59
10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22|
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Non-
Border Subtotal 105 7 1 0 0 113
Multiregion 22| 0 1 0 0 23
2 Alaska 4 0 0 0 0 4
3 Arizona 22 0 0 0 0 22|
5 CA - South 2 0 0 0 0 2
10 Georgia 1 0 0 0 0 1]
18 Louisiana 10 4 0 0 0 14
21 Michigan 1 0 0 0 0 1]
23 Mississippi 1 0 0 0 0 1]
29 New Mexico 7 0 0 0 0 7
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 4 0 0 0 0 4
43 Washington 5 0 0 0 0 5
50 TX - El Paso 6 0 0 0 0 6
53 TX - San Antonio 4 2 0 0 0 6
54 MI portion of Chicago 4 0 0 0 0 4
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 1 0 0 0 0 0
Canadian
Border Subtotal 41 13 4 0 0 58
Multiregion 1] 1] 0 0 0 2
2 Alaska 1 1 0 0 0 2
19 New England 5 2 0 0 0 7
21 Michigan 3 1 0 0 0 4
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0| 0 4
32 North Dakota 5 0 0 0 0 5
33 Ohio 9 2 1 0 0 12
36 Pennsylvania 1 0 0 0 0 1
43 Washington 7 4 1 0 0 12
54 MI portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 824 121 24 1] 0 970
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2, Per
Wave, Per Region, as of December 31, 2009

1-5 Days

6-10 Days 21 Days or
from igeln} 11-15 Days | 16-20 Days | More from
Receipt Receipt [from Receipt|from Receipt| Receipt

Number of Frequency Reconfiguration Agreements (FRAS)

NPSPAC
Region

NPSPAC Region Name

Wave 1 Subtotal 256 62| 12 0 0 330
Multiregion 30 13| 4 0 0 47|
Northern California 27 7 0 0 0 34
Colorado 7| 0 1 0 0 8
Metropolitan NYC Area (NY, NJ, CT) 36 5 1 0 0 42|
11 Hawaii 0 2 0 0
13 lllinois 2 0 0 0
14 Indiana 15 4 0 0 0 19
19 New England 38 10 0 0 0 48|
20 MD; DC; VA - Northern 18 11 1 0 0 30
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 13 4 0 0 0 17|
35 Oregon 0 0 0 0
41 Utah 1 0 0 0
42 Virginia 15 0 2 0 0 17|
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 32 3| 1 0 0 36
Wave 2 Subtotal 179 34 4 0 0 217
Multiregion 18 7| 0 0 0 25|
4 Arkansas 0 0 0 0 8
12 Idaho 0 0 0 0 0
15 lowa 15 1 0 0 0 16
16 Kansas 12 1 0 0 0 13
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1] 0 0 0 13
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17|
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 7 1 o) 0 o) 8
38 South Dakota 0 0 0 0 0 0
39 Tennessee 17 5 0 0 0 22
40 Texas (Central & Northeast) 26 6] 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
a7 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 3 2 0 0 9
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2, Per
Wave, Per Region, as of December 31, 2009

1-5 Days | 6-10 Days 21 Days or

from igeln} 11-15 Days | 16-20 Days | More from
NPSPAC Receipt Receipt |from Receipt|from Receipt] Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 158 57| 4 0 0 219
Multiregion 14 5 1] 0 0 20
Alabama 10 4 1 0 0 15
Florida 37 18 1 0 0 56
10 Georgia 33| 9 0 0 0 42
18 Louisiana 17 9 0 0 0 26
23 Mississippi 12 1] 0 0 0 13|
31 North Carolina 22 4 0 0 0 26
37 South Carolina 7 1 0 0 15
47 Puerto Rico 0 0 0 0 6
48 US Virgin Islands 0 0 0 0 0
Wave 4 Non-
Border Subtotal 36 8 0 0 0 44
Multiregion 6 1] 0 0 0 7
2 Alaska 0 1 0 0 0 1
Arizona 1 0 0 0 0 1]
5 CA - South 2 1] 0 0 0 3
21 Michigan 1 0 0 0 0 1
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 7| 1] 0 0 0 8
36 Pennsylvania 2, 0 0 0 0 2
43 Washington 2, 0 0 0 0 2]
50 TX - El Paso 2 0 0 0 0 2
53 TX - San Antonio 5 1 0 0 0 6
54 Ml portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 0 1 0 0 0 0
Canadian
Border Subtotal 34 18 2 0 0 54]
Multiregion 2 2 1 0 0 5
2 Alaska 0 0 0 0 0 0
19 New England 0 0 0 0 0 0
21 Michigan 8 2| 0 0 0 10
22 Minnesota 0 1 0 0 0 1
25 Montana 0 0 0 0 0 0
30 Eastern Upstate NY 3 0 0 0 0 3
32 North Dakota 0 0 0 0 0 0
33 Ohio 8 6] 1 0 0 15
36 Pennsylvania 0 0 0 0 0 0
43 Washington 9 3 0 0 0 12
54 Ml portion of Chicago 0 0 0 0 0 0
55 New York - Buffalo 4 4 0 0 0 8|
Totals for Waves 1-4 and Canadian Border 663 179 22 0 0 864
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4|RA Comm Inc 1/10/06

5| Transit Mix Concrete Co 1/24/06

6|Wireless Market Source 2 1/26/06

7|Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Parrot Ranch Company 2/15/06
11|Lowery, Nelda 2/15/06
12|Stock, Marcia 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Kuypers, John 2/27/06
15|Coast Hotels and Casinos 2/27/06
16|Vico Construction Company 4/17/06
17|Crader, R David 4/17/06
18|Herby, Clinton 4/17/06
19|Gold Star FS INC 4/18/06
20|High Peak Communications, LLC 4/21/06
21|Taylor, Eugene J. 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Marco Polo Rebanding 4/27/06
26|0Ohio Valley Gas 4/27/06
27|Binder Machinery Corporation 4/27/06
28|Sunset Scavenger Corp 4/27/06
29|Espinoza, Raul 4/27/06
30| Taylor, Dorothy L 4/27/06
31|Cunningham, Barbara 5/3/06
32|Albany, City of 5/3/06
33| Salisbury, Town of 5/9/06
34|Tooele, County Of 5/9/06
35| Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Emery, Connie R 5/10/06
37|Steg, Bernard (2) 5/10/06
38|Detweiler, Scott R. 5/15/06
39]ISG Indiana Harbor Inc. 5/16/06
40| Smith, Alton 5/18/06
41|Myers, Natalie 5/18/06
42|Gallagher Asphalt # 2 5/23/06
43|Super Shuttle International 2 5/24/06
44]Access Ag, Inc. 5/24/06
45|Chapin, Barbara A. 5/25/06
46|Yamaoka Bros Inc 5/25/06
47|Black, Daniel 6/1/06
48| Cupertino Union School District 6/6/06
49|Emery, Robert M 6/6/06
50|Brandenburg, James: Brandenburg, Donald 6/6/06
51|PK Smith Limousine Co., Inc.2 6/8/06
52|Bresnan Communications, LLC 6/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
53|Communications Systems Specialist, Inc. 6/9/06
54|Patel, Shailesh N #3 ( swap) 6/14/06
55|Chicago, City of - Streets & Sanitation 6/14/06
56|Sobota, Carolyn 6/16/06
57|Ferrari, Julia (Plote) 6/16/06
58|West County Transportation Agency 6/19/06
59|Underground Inc 6/21/06
60| Storer, Donald B. 6/21/06
61|Perdue Farms Inc. 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66841 Bishop, LLC 7/6/06
67|Las Vegas Paving 716/06
68|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
69|Celco SND Comm Inc 717106
70|Wulf, Thomas 7/10/06
71|Casino Queen INC 7/10/06
72|Secom Communications 2 7/10/06
73|Commonwealth Repeater Services, Inc. 7/12/06
74|Mammoth June Ski Resort, Inc. 7/12/06
75|Lely, Gerald 7/12/06
76| Triangle Wireless Inc 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78|F & D Enterprises Inc. 7/17/06
79|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
80| Salvation Army Harrisburg 7117106
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Rocky Mountain Motorists Inc. 7/24/06
85|Central Jersey Irrigation 7/24/06
86|M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7/27/06
89|Henry Nelch & Son Co 7/28/06
90|Irving Materials 7/28/06
91|Easton, Town of 7/28/06
92| Aluminium Company of America 1 7/28/06
93|A Teichert & Son Contract 8/1/06
94|Church of Jesus Christ of LDS 8/1/06
95|Blankenbechler, Steve 8/1/06
96| Community Repeater Guidance CA 8/1/06
97| Total Networks Communications Inc 8/3/06
98|Mandalay Corp 8/3/06
99|Jeffersonville,City of 8/4/06
100|Lyon, Corey M 8/4/06
101|Sangamon, County of (Courthouse) 8/4/06
102|London Towncars Inc 8/8/06
103|CU Radio Enterprises, Inc. 8/8/06
104|CSI Communications d/b/a Day Wireless Systems 8/9/06
105|Tilden, Robert 8/9/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
106|Lectro Communications Inc. 8/9/06
107|E&J Gallo Winery 8/14/06
108|Steuben County 3 8/15/06
109|Wheatridge, City of 8/15/06
110|Shearer Communications 8/15/06
111|Donald, C. Alger 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
114|Cook Dupage Transportation 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Shuluk, Greg 8/28/06
117|Excalibur Hotel Casino 8/28/06
118|Technology Associates, LLC 8/29/06
119]|Levi Strauss & Co 8/30/06
120|Fruit Belt Service Co. Inc 8/30/06
121|Veach, Dorothy 8/30/06
122|The Boeing Company 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Sangamon, County of (Mobile Data) 9/8/06
128|Granite Contruction Company 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Stamford Fire Department 10/6/06
136|Aeronautical Radio - NJ 10/6/06
137|NBC Telemundo License Company 10/9/06
138|New Star Fresh Foods LLC 10/9/06
139]lllinois, State of 10/12/06
140|Crane, Bert 10/16/06
141|Wireless Connections LLC 10/17/06
142|Petry, Gay 10/17/06
143]lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|Deere & Company 11/2/06
149|TKT INC 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155|Comcast of Connecticut, Inc. 11/27/06
156|G & G Communications Inc. Rebanding 11/27/06
157|Baker Rock Crushing Company 11/27/06
158|Brooks, Janis 12/1/06
159|Mountaire Farms 12/5/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
160|Mathews Ferderick and Chas 12/6/06
161|Wecom Inc. 12/6/06
162|Triple C Communications 12/6/06
163|CNF Tranportation Inc. 12/8/06
164|Mid - State Mobile Radio Inc. 12/8/06
165|Hampden Communication Corp 12/12/06
166|Weleczki, Alan M 12/28/06
167|Connecticut State of , CCSU 1/8/07
168|Aggregate Inc. 1/17/07
169|Hartford Hospital 1/19/07
170|Mc Clatchy Newspaper Inc. 1/19/07
171|Willard Agri Svc 1/19/07
172|K & A Mutual Associates Inc. 1/23/07
173|K5 Contruction 1/24/07
174|Dole Fresh Fruit 1/25/07
175|Wille Brother Company 1/25/07
176|New Haven, City of 1/25/07
177|Baltimore Gas & Electric Company 1/26/07
178|Emergency Radio Services Inc. 2 1/29/07
179|KLL Wireless, INC 1/29/07
180|Adler, Philip 2/1/07
181|William A. Hazel 2/2/07
182|Stoller Construction 2/5/07
183|R. W. Miller & Sons Inc 2/8/07
184|Frederick County, MD Board of Education 2/8/07
185|Frontier Radio 2/9/07
186|Frederick County, MD 2/9/07
187|Caterpillar 2/15/07
188|Joseph J Albanese Inc 2/15/07
189|Brenner, Jerry 2/21/07
190|JTE Enterprises 2/21/07
191|Insight Communications Midwest LLC 2/26/07
192|Mary Ellen Brewer (Lundy) 2/26/07
193|Sprague, Town of 2127107
194|Nevada Ready Mix I 2/27/07
195|Sonoma County, CA 3/1/07
196|WP Company LLC 3/2/07
197|Lockheed Martin Corporation 3/6/07
198|Chaney Enterprises (2) 3/8/07
199|Praire Group Inc. 3/15/07
200|County of Ocean New Jersey 3/15/07
201|Radon - Norcom 3/15/07
202|Soundview Spectrum, LLC 3/15/07
203|Glastonbury Police Department 3/15/07
204|Metro Electronics 3/16/07
205|Hawaii, State of 3/16/07
206|Rhode Island, State of 3/20/07
207|XW LLC #2 (swap) 3/21/07
208|Meriden, City of 3/21/07
209|Mirage Resorts Inc. 3/26/07
210|Gerawan Farming (Re-band) 3/27/07
211|Horizon Mobile Communications Inc. 3/29/07
212|Trenton, City of 4/6/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
213|Montgomery Shuttle 4/11/07
214|Central Bucks School District 4/13/07
215|Motient (Deal | - L120) 4/17/07
216|First Student, Inc. 4/19/07
217|Motorola (2) 4/20/07
218|0Olde City Taxi Coach Association, Inc. 4/30/07
219|Durham School services - PHI, PA 5/1/07
220|Durham School services - CHI, IL 5/1/07
221|Durham Scool Services - North CA 5/1/07
222|Sun Cab Inc dba Nellis Cab Company 5/11/07
223|Pennington, Agnes 5/15/07
224|PG & E (Re-Band) 5/15/07
225|Adams, Don Jr. 5/17/07
226|Anderson, Glen 5/18/07
227|Rheins, Joy 2 5/23/07
228|Townsend Booth 5/23/07
229|Durham School Services - Decatur, IL 5/23/07
230|Hudson General -NY 5/24/07
231|Colorado, State of ( L-120) 5/30/07
232|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
233|New York Communications Company Inc. 6/1/07
234|O'Hare Midway Limousine Svcs, Inc. 6/4/07
235|Reilly, Phillip 6/5/07
236|Cumberland, County of 6/5/07
237|Cohen, Eliahu 6/11/07
238|0rosz, Joseph Rebanding 6/11/07
239|Browning Ferris Industries, Inc. 2005 6/12/07
240|Hernandez, David A 6/12/07
241|RCMH Car Company, Inc. 2 6/14/07
242|Ragan Communications, Inc #3 (swap) 6/22/07
243|Ready Mixed Concrete Company 6/26/07
244|David Whiteside 6/26/07
245|Bethlehem, City of 6/27/07
246|Cure Brothers 6/28/07
247|Mora, Albert 712107
248|Desilva Gates Const. 712107
249|Thelen Sand & Gravel Inc 7/10/07
250|Academy Express 7/10/07
251|lllinois Power Company 7/12/07
252|RSK World, Inc. Rebanding 7/17/07
253|ANAT, LLC Rebanding 7/23/07
254|VCF Inc. 7124107
255|John E Sola Estate 7/25/07
256|Egg Harbor, Township of 9/7/07
257|PCS Communications 9/19/07
258|Atlantic, County of 10/3/07
259|Myers Brothers Inc 10/23/07
260|York Cable Televison 10/24/07
261|Montgomery, County of 2005 10/24/07
262|Union, County of 10/25/07
263|Coastal SMR/ARC 11/16/07
264|Craig Antenna Service 2 12/20/07
265|Ray's Radio #2 1/11/08
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
266|DuPage, County of 1/14/08
267|Nevada Ready Mix 1/15/08
268|Johnson, County of 1/31/08
269|Peco Energy Company 2/1/08
270|MCM Construction # 2 Swap 2/12/08
271| Township of Berkeley 3/10/08
272|Murray City Power Department 3/13/08
273|Redland Genstar Inc. 3/25/08
274|Peltzer Farm Management, Inc. 3/31/08
275]lllinois Cooperative Assoiciation, INV #4 4/11/08
276|Harris Communications / A-1-A TA Inc. 4/14/08
277|Hudson, County of 4/24/08
278|Hale, Robert 5/6/08
279|Chesterfield County, VA 5/9/08
280|Quicksilver Express Courier 5/19/08
281|Laidlaw Transit 5/20/08
282|Myers + Brown # 6 5/27/08
283|Virginia Commonwealth of DMV 5/27/08
284|United Communications Co 5/27/08
285|Virginia, Commonwealth of - CNU 5/27/08
286|Manassas, City of 5/27/08
287|Wireless US, LLC 6/10/08
288|Concord Body Repair LLC 6/11/08
289|Computer Car Inc. 6/30/08
290|Ocean City, Town of 10/1/08
291|Charter, Tom or Perry DBA - T&P Farms 10/3/08
292|United llluminating Company 10/14/08
293|State of Connecticut 12/4/08
294|Helms Brothers 1/22/09
295|Kuilima Resort Company Rebanding 1/22/09
296|Seabrook Joint Owners - Rebanding 1/26/09
297|Fresno Unified School District 1/30/09
298|Ameren Services Company 2/16/09
299|Regency Cab Inc. 2/25/09
300|Roanoke, County of (VA) 3/23/09
301|Roy Street Enterprises Inc. 3/24/09
302|Essex, County of 3/24/09
303|Sandwich, Town of 4/9/09
304|New Jersey Turnpike Authority 5/4/09
305|Chevron USA Inc 5/6/09
306|MARYLAND, STATE OF- MDOT- MAA 5/6/09
307|Mashpee, Town of 5/12/09
308|California State Auto Assn. 5/18/09
309|G & P Communications 6/12/09
310|Susquehanna Township 6/24/09
311|Passaic, City of 6/29/09
312|Fresno Mobile Radio 7/16/09
313|Ledgemere- Maine 7/17/09
314|Lectracom, Inc. 2 8/4/09
315|Norfolk, City of 9/1/09
316|FOB Inc. 9/1/09
317|Maryland, State of - Rebanding 9/22/09
318|Bourne, Town of 10/2/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
319|Portland, City of 10/8/09
320|Tarco Inc. 10/28/09
321|Radio Services Inc 11/11/09
Subtotal FRA count for Wave 1 321
Wave 2

1|Lees Summit Board of Education 12/6/05
2|Maplewood, City of 1/3/06
3|Raft River Rural Electric Corp 1/5/06
4|Zenk, John 1/10/06
5|ldaho Supreme Potatoes 2/3/06
6|Nebco Inc. 2/27/06
7|Electronic Specialties, Inc 3/8/06
8|Champion Communications Services 3/14/06
9|Johnson, Christian 3/14/06
10|Lyondell Citgo 3/27/06
11|First Student, Inc. 4/17/06
12|McMahon, Eric 4/17/06
13|Fischer, Craig D 4/21/06
14|Steier, Tim 4/21/06
15| Triple D Communications Inc 4/27/06
16|Seba Bros Farms Inc 4/27/06
17|Metro Communications LLC 4/27/06
18|Hewlett Packard Company Inc. 5/5/06
19|Malavia, Jim 5/9/06
20|Mid Tennessee third Mobile 5/9/06
21|Battles Communications 2 5/15/06
22|Minnesota, State of 5/15/06
23|Radioland Inc. 5/15/06
24|Cox Communications - Wichita, KS 5/15/06
25|Best D & D 5/18/06
26|Smith, Eleanor (2) 5/18/06
27|Stinnett Heater Treater Repairs 5/24/06
28|Grayhill Electronics Inc. 5/25/06
29|Epperson, Jimmy A. 5/25/06
30|Frontier El Dorado Refining 6/1/06
31|Telebeep Inc. 6/1/06
32|Myers, L E 6/2/06
33|J Lee Milligan 6/6/06
34|Roadrunner Transportation 6/6/06
35|Melba School District 136 6/6/06
36|Boyar, Chris 6/9/06
37|Holsum Bakers Inc DBA Caprock Communications 6/9/06
38|Pine Bluff, City of, AR 6/16/06
39|Kenton County Airport Board 6/19/06
40|Minneapolis, City of 6/19/06
41|Houston 900 Network 6/23/06
42|Hopkins, Terry 6/26/06
43|Balis, Gregory K 6/28/06
44|Wood Communications 2 6/28/06
45|Douglas E Morris Profit Sharing Trust 6/29/06
46|Scott Strouts DBA AMC Taxi 7/5/06
47|Butler, Edward 716106
48| Ashland Construction Communications 7/6/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
49|West Central Communications 2 7/12/06
50|TFM Comm Inc. 7/13/06
51|North Kansas City, City of ( School District) 7/13/06
52|Fred Weber Inc. 7/19/06
53|Estate of Joseph C Thames 7/21/06
54|Allied Services LLC 7/26/06
55|Herby, John 7/27/06
56|Alperowitz, Francine 7/28/06
57|Leonardt, Bruno 8/1/06
58| Williamstown, City of 8/7/06
59|21st Century Wireless ( L120 Rebanding ) 8/9/06
60|Molitor Farms Inc 8/9/06
61|Bellar Communications Co 8/14/06
62|Davis Jr, Clifton 8/15/06
63|Ames Construction Inc. 8/15/06
64|Herby, Martha A 8/16/06
65|Craighead, County of AR 8/16/06
66|Stier Transportation Services Inc. 8/18/06
67|Miller, Cleo 8/24/06
68|Co Op Agriculture Center 8/24/06
69|Minnesota Mobile Telephone 8/24/06
70| Airtel Wireless, LLC 8/28/06
71|City of Dakota Dunes 8/28/06
72|Lehman Roberts 9/15/06
73|Watonwan Farm Service 9/27/06
74|Hearthstone Enterprises Inc 10/3/06
75|Gateway Wireless Services 3 10/4/06
76|AVR Inc. 10/6/06
77|Michael Howell 10/12/06
78] Action Radio & Communications INC 10/23/06
79| Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|Hopkins, City of 10/31/06
82|Crittenden County, AR 11/1/06
83|Schmidtke, Dave 11/1/06
84|Midwest City 11/2/06
85|Raabe, Richard 11/8/06
86|C & W Comm (Steve Gill) 11/9/06
87|John Knox Village 11/10/06
88|Athens Utilities Board, TN 11/17/06
89|C S Leasing 11/27/06
90|Dallas Count, TX 11/27/06
91|Aeronautical Radio - MS 11/29/06
92|Eastman Chemical Company 12/1/06
93|American Red Cross 12/1/06
94|Union Carbide Corp 12/8/06
95|Mustang, City of, OK 12/15/06
96|Bismark, City of 12/27/06
97| Griffin, Bryan 1/3/07
98|County Douglas - KS 1/3/07
99| Chattanooga SMR Inc 1/3/07
100|Callahan Tower Joint Venture 1/5/07
101 |Curtis Well Servicing 1/10/07
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel Energy Services Inc 1/18/07
105|Brush,Peter 2/1/07
106|Gem State 2/5/07
107|Anchorage, City of 2/5/07
108|Cemstone Products Company 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. 2/12/07
111|Mattson Well Company 2/19/07
112|Crescent, The 2/26/07
113|Electronic Engineering Co. 3 2/26/07
114|Occidental Permiam LTD 2/26/07
115|Ebenhyoh, Daniel 2/26/07
116|Holes Inc 2/27/07
117|Gerbus Bros Contruction Co 2/28/07
118|Grant County, AR 3/5/07
119|SP100 South 5th Street LLC & SP150 South Street 3/5/07
120|SR Communications Associates 3/6/07
121]Alpha Wireless Communications Inc. 3/13/07
122|Wenner Farms 3/14/07
123|Young, Chris: Paschall, Larry A 3/15/07
124|Hennepin County 3/15/07
125|Northwest Airlines 3/15/07
126|Boulder AG 3/20/07
127|Charleston Housing 3/22/07
128|Green Isle Countryside Farms 3/28/07
129|JP Jenkins, Inc. 3/28/07
130|Comm Center /Phoenix Distributing 4/3/07
131|W A Ellis Construction Company 4/9/07
132|Atofina Petrochemicals Inc 4/9/07
133|MO ARK Communications Inc. 4/11/07
134|Sebastian, County of, AR 4/13/07
135|G & D Communications 4/19/07
136|Durham School Services - MO 5/1/07
137]Intermountain Communications of Southern Idaho Inc. #6 5/2/07
138|Berry Hill, City of 5/14/07
139|Raymer, Joe R 5/17/07
140|Chevron Phillips Chemical Co LP 5/17/07
141|Minnesota, State of - Dept. of Corrections 5/18/07
142|Ford Communications 5/24/07
143|JRJ Paving 5/24/07
144|Leavenworth, County of, KS 6/4/07
145|Main Street Partners 6/7/07
146|Challenger Construction INC. 6/11/07
147|Central Communications & Electronics 6/11/07
148|A Communications LLC 6/12/07
149|Lexington Fayette Urban County Government 6/25/07
150|Hertz Rent A Car 7/2/07
151|Aldredge, RW:Kay, AP:Weishuhn G 712107
152|Airport Fast Park 7/23/07
153|Bass Enterprises Construction Company 7123107
154|Bridgeport Tank Trucks 8/15/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
155|Peacock, John F 8/24/07
156|Gladstone, City of 8/24/07
157|Bliss, Robert D 10/10/07
158|Hillard, Harold 2 10/17/07
159|Grays Knob Coal Co 10/17/07
160|Baptist Medical System 10/17/07
161|Laidlaw (Wave 2 and 4) 10/18/07
162|Meek,Larry ( Rebanding) 10/23/07
163|Capital Aggregates Inc 10/23/07
164|City of Derby 11/16/07
165|Septran, Inc. 12/12/07
166|Denton, City of 1/14/08
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
168|Sedgwick, County of, KS 2/19/08
169|Entergy 2/27/08
170|Kansas, State of 3/10/08
171|Mobil Oil Telcom LTD 3/21/08
172|Mid American Energy Company 4/29/08
173|Anheuser Busch 5/5/08
174|Levake, Martin 2005 5/27/08
175|Covington, City of 5/27/08
176|WASTE CONNECTIONS OF TENNESSEE 6/10/08
177|Quicksilver Express Courier 7/16/08
178|Burkhardt, Phillip 7/17/08
179|CenterPoint Energy Gas Transmission 8/7/08
180]|ConocoPhillips Communications Inc. 9/29/08
181|Pitcock and Williams 10/1/08
182|First Digital Holdings LLC 10/20/08
183|Conway, City of, AR 10/21/08
184|Conduff, Archie 11/18/08
185[McClellan, Odis 4/7/09
186|Williamson, Bruce ( EA & Site License) 5/14/09
187|Hamilton, County of, TN 5/19/09
188|Adler, Susan 7/6/09
189|Gulf Coast Electronics 7/17/09
190|Duke Energy (rebanding) 7/17/09
191|Rainbow Taxi Corp 7/28/09
192|Cincinnati, City Of, OH 10/20/09
Subtotal FRA count for Wave 2 192
Wave 3

1|Cargill Juice North America, Inc. 1/3/06

2| Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
3|Curry and Company Plumbing 5/10/06
4|North Communications of PR 5/10/06
5|Wilemon, Jerry W 5/17/06
6|Highland Wireless Services, L.L.C. 5/23/06
7|Boulware, Winston 6/20/06
8|Rodd Electronics Contract 6/29/06
9[Modern Communications of Greenville Mississippi 7/7/06
10|Ben Hill Griffin 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7/14/06
13|Bright House Networks, LLC 7/19/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/5/06
18|Ingram Grove Service Inc 8/9/06
19|Tri Co Communications 8/10/06
20|Gastonia, city of , NC 8/15/06
21|Louisburg, Town of, NC 8/15/06
22|Mears Destination Services 8/15/06
23|Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30|State Farm Mutual Automobile Insurance Co (3) 9/27/06
31| Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|BJM and Associated Inc 10/17/06
34|CellSMR South Inc 10/17/06
35| Saint Joseph Hospital INC 10/17/06
36| Wireless Technology Equipment Company Inc 10/27/06
37| Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/7/06
39|Waste Services of Florida 11/17/06
40|Madison, Parish of, LA 11/17/06
41|Everglades Communications Inc 11/20/06
42|Charlotte, City of, NC 11/21/06
43| Tampa Electric Company 11/21/06
44|Washington, County of, FL 11/27/06
45| Action Community Center 11/27/06
46| Tallulah, City of, LA 11/29/06
47| Vestavia Hills, City Of, AL 12/6/06
48| Patterson Communications & Electronics 12/11/06
49| Tallapoosa, County Of, AL 12/11/06
50|Jack M Berry Inc. 12/13/06
51|Haralson, County Of, GA 12/13/06
52|ARC TRANSIT INC 12/15/06
53|Electronic Maintenance Company 12/19/06
54|Perry, County of 12/27/06
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56|Florida, State of - Ranger Drainage District 12/28/06
57|S C Department Of Mental Health, SC 1/3/07
58| Columbus, City of, GA 1/17/07
59|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
60|Horn Lake, City of, MS 1/18/07
61|Louisiana Transit Company Inc. 1/30/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Palm Beach County Solid Waste Authority 1/31/07
64|North Carolina, State of - DOC 2/2/07
65|Donn Barr - Virigin Islands 2/2/07
66|Neighborly Care Network, Inc. 2/12/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
67|Sugar Cane Growers 2/15/07
68|Alpharetta, City of, GA 2/15/07
69|United States Sugar Corporation 2/15/07
70|Gaston, County of, NC 2/21/07
71|Monroe - Southern 2/22/07
72|M. E. Diversified Electronics, Inc 2/23/07
73|Mountain Park, City of, GA 2/26/07
74|Purser, Mark 2/26/07
75|Florida Hospital 2/27/07
76|LAWRENCEVILLE, CITY OF, GA 2127107
77|Whitley's Communications Service 3/1/07
78|Anderson, City Of, SC 3/2/07
79|Sunstate Communications Inc 3/2/07
80|Micro Technology Southeast 3/5/07
81|Re Max Agents Realty Inc 3/5/07
82|Lantana, Town of, FL 3/5/07
83|SAINT PETERSBURG, CITY OF, FL 3/5/07
84|Pineville, Town of, NC 3/12/07
85|Federal Express Corporation 3/13/07
86|Palm Beach, County of, FL 3/15/07
87|High Tech Communications Services Inc 3/16/07
88| City of Wilson 3/20/07
89|Shaw Industries Inc 3/21/07
90|NORTH CAROLINA, STATE OF 3/23/07
91|Cameron, Parish Of, LA 3/26/07
92|Richland, City of, MS 3/26/07
93|Dothan City Schools 3/27/07
94|Martha Herby - Virgin Islands 3/27/07
95|Huntsville Radio Service 3/27/07
96| State Farm Mutual Automobile Insurance Companies 3/27/07
97| Mississippi DOT 3/27/07
98|Desoto, County of, Fl 3/28/07
99|Gainesville, City of, GA 3/30/07
100|Roswell, City of, GA 4/2/07
101|Communications Leasing Corp 4/3/07
102|Lakeland, City Of, FL 4/6/07
103|HARDRIVES OF DELRAY INC 4/6/07
104|Alabama, University of 4/16/07
105|Forest Park, City Of, GA 4/19/07
106|SNELLVILLE, CITY OF, GA 4/19/07
107|APM Terminals North America 5/14/07
108|Sea Coast Communications Inc 5/14/07
109|Central Florida Regional Transportation Authority 5/15/07
110|Chatco Communications 5/17/07
111|Consolidated Freightways Corporation 6/1/07
112|Carroll, County Of, GA 6/4/07
113|Palm Springs, Village of, FL 6/19/07
114|Columbus City of - Medical Center 712107
115|Decatur, City of, GA 7/10/07
116|North Sight Communications, INC. 7/12/07
117|BRUNS & MC KENNA 2 INC 7/12/07
118|CONCRETE SUPPLY COMPANY 7116/07
119|GLYNN, COUNTY OF, GA 7/18/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
120|COLUMBUS, CITY OF, MS 7/23/07
121|Chattaway, Paul S 7125107
122|Vincent, Perry 7125107
123|Tower Communications, Inc 7/26/07
124|McDonald Construction Corporation 7/31/07
125|Orange City, Of, FL 8/6/07
126|South Sales Communications Inc 8/6/07
127|SUMITOMO LIFE REALTY NY INC 8/6/07
128|CORAL SPRINGS, CITY OF, FL 8/6/07
129|Rutherford Electric Membership Corp 8/13/07
130|Two Way Radio of Carolina 8/13/07
131|MECKLENBURG, COUNTY OF, NC 8/13/07
132|C & S Communications INC 8/15/07
133| TERREBONNE, PARISH OF, LA 8/15/07
134|OGLETHORPE POWER CORP 8/24/07
135|Gunby Communications Inc. 9/4/07
136|University of West Florida 9/4/07
137|VoiceLink Communications, Inc. 9/7/07
138|MIAMI SHORES, VILLAGE OF, FL 9/12/07
139]Amoco Oil Company 9/13/07
140|Miami Springs, City of, FL 9/14/07
141|BCW INC 9/18/07
142|Atlanta, City of, GA 9/18/07
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
144|Carroll County Water Authority, GA 10/1/07
145|COLLINS, ROLAND 10/3/07
146|PINELLAS, COUNTY OF, FL 10/8/07
147|MEDLEY, TOWN OF, FL 10/16/07
148|GAINESVILLE, CITY OF, FL 10/16/07
149|Orange, County of, FL 10/23/07
150|PALM BEACH, TOWN OF, FL 10/25/07
151|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
152|Car Comm / End of Line 12/14/07
153|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
155|Wireless Services of Puerto Rico Inc 3/11/08
156| DAPHNE, CITY OF, AL 3/11/08
157|TIFT, COUNTY OF, GA 3/13/08
158|Florida, State of - State Attorney 3/21/08
159|Targa Midstream Services Limited Partnership 3/24/08
160|Richard Raabe - Virgin Islands & PR 4/7/08
161|John Herby - VI 4/11/08
162|LAUDERHILL, CITY OF, FL 4/14/08
163|LAMAR, COUNTY OF, MS 4/14/08
164|JEFFERSON LEVEE BOARD, LA 4/14/08
165|Monsanto Company 4/18/08
166|Fayette, County of, GA 4/22/08
167|CHATHAM, COUNTY OF, GA 4/23/08
168|Mac Bee Harvesting Inc 5/5/08
169|Clyde W Sell - PR 5/19/08
170|CAPE CORAL, CITY OF, FL 5/27/08
171|MOSS POINT, CITY OF, MS 5/27/08
172|Mead Coated Board Inc 6/10/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
173|Wackenhut Corporation 6/10/08
174|Exxon Communications Company 6/23/08
175|Florida, State of - DOC 8/14/08
176|MERIDIAN, CITY OF, MS 9/2/08
177|Chevron USA Mississippi 10/7/08
178|George W Garland - Virgin Islands & PR 10/16/08
179|COCONUT CREEK, CITY OF, FL 10/31/08
180|MACON, CITY OF, GA 12/2/08
181|Fulton, County of, GA 12/2/08
182|FCCALLC 12/15/08
183|Aeronautical Radio - Georgia 1/22/09
184|Jupiter Town, of, FL 1/30/09
185|MIAMI, CITY OF, FL 2/17/09
186|THOMAS, COUNTY OF, GA 2/17/09
187|Carolina Telephone and Telegraph Company 2/23/09
188|Hillsborough, County Of, FL 3/23/09
189|WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
190|FLORIDA MOBILE TELECOM INC 3/24/09
191|OPELOUSAS, CITY OF, LA 4/29/09
192|CONYERS, CITY OF, GA 5/13/09
193|MEMORIAL MEDICAL CENTER INC 6/12/09
194|BROWARD, COUNTY OF, FL 6/22/09
195|PEACHTREE CITY, CITY OF, GA 7/8/09
196|THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7127109
197|Solutia Reinstatement 7/28/09
198|Solutia 8/7/09
199|Durham City of 8/13/09
200|KENNER, CITY OF, LA 8/25/09
201|MIDFIELD, CITY OF, AL 9/8/09
202|RUCKERT, BRUCE 10/2/09
203|Miami-Dade, County of, FL 10/6/09
204|CARY, TOWN OF, NC 11/3/09
205|JACKSONVILLE, CITY OF, FL 11/10/09
Subtotal FRA count for Wave 3 205
Wave 4

1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4|Josh Klassen Inc. 6/1/06
5|Wulf, Barbara J # 2 (swap) 6/2/06
6|Hopkins, Terry ( 800 Rebanding ) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 ( Swap) 7/25/06
9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
11|Chingas, Joseph 9/18/06
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13|Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/2/07
17| Texas Communications Inc. 2/5/07
18|Waste Management Holdings, Inc. 2/9/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
19|Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2127107
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29|WELLMON, STEVE 4/30/07
30|B&M Enterprises 5/14/07
31|Brock, Harold:Samuel:Dorothy 5/14/07
32|SAMNADDA, TERRY 5/14/07
33|PETRIE, GLENN 5/17/07
34|Gerhard, Stephen 5/23/07
35|Bumgarner, Jeffrey W 5/23/07
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|TUCKER, ALAN 8/13/07
41|ELLIS COMPANY PARTNERSHIP 8/13/07
42|HAMILTON, COUNTY OF, OH 8/13/07
43|New York, State of - State Police/Albany Police 8/13/07
44| Capital Digitronics, Inc. 8/28/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
47|Skitronics EA Swap 11/16/07
48|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
49|OTTAWA, COUNTY OF, MI 12/3/07
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51|HAMILTON, CITY OF, OH 1/9/08
52|Specialty Corporation--Gill 1/11/08
53|P & R Spectrum Resources, Inc. 3/10/08
54|SOMERSET, COUNTY OF, PA 3/10/08
55|WYCKOFF FARMS INC 3/21/08
56|PENN HILS, MUNICIPALITY OF, PA 3/25/08
57|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
58|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
59| Telebeeper Guam EA Swap 5/14/08
60|BOLTHOUSE FARMS INC 5/20/08
61|MORAINE MATERIALS CO INC 5/30/08
62|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
63|Anheuser Busch Wave 4 7/16/08
64|WESTMORELAND, COUNTY OF, PA 7/28/08
65|CELLSMR LICENSE HOLDINGS LLC 7/30/08
66|Durham School Services 8/1/08
67|GRAND RAPIDS, CITY OF, Ml 8/12/08
68|CONWAY SR, ROBERT J 9/23/08
69|Clark County, OR 10/30/08
70|KENT, COUNTY OF, MI 11/11/08
71|Santa Fe, City of 11/25/08
72|DAYTON, CITY OF, OH 12/8/08
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2009

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count

73|BAIRD, MICHAEL M 5/14/09
74|GUZZ0O, JOHN R 5/14/09
75| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
76| COMMUNICATION PROFESSIONALS LTD 6/9/09
77|Creative Airtime Services, LLC 6/15/09
78|Rink, Francis 7/23/09
79|Rink, Michael E 7/23/09
80|Rink, William 7/23/09
81|Bibeau, Fernand 9/3/09
82|AAA ARIZONA INC 10/27/09
83|CITY OF PUBLIC SERVICE, TX 10/28/09
84| TELEBEEPER OF NEW MEXICO INC 11/17/09
85|DHL WORLDWIDE EXPRESS B.V. 12/14/09

Subtotal FRA count for Wave 4 85

Canadian Border Region

1|Atlantic Communications, Inc 10/23/09
2|Wibe, Gary 11/25/09
3|Saddle Butte Towers 12/17/09

Subtotal FRA count for Canadian Border Region 3

Total FRAsS 806
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of December 31, 2009

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|Smith, Michael D 6/23/2008
2|La Rue Communications 7/16/2008
3|City Pic Corporation 6/22/2009
4|WCCCA 9/15/2009
5]Anheuser Busch Wave 1 10/20/2009
Subtotal FRA count for Wave 1 5
Wave 2
1|Fayette, County of 9/13/2007
2|CenterPoint Energy, Inc. 12/30/2009
Subtotal FRA count for Wave 2 2
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC 9/17/09
Subtotal FRA count for Wave 3 1
Wave 4
1|HOOPER, STEVEN E 7/7/09
2|MIAMI, TOWNSHIP OF, OH 8/25/09
Subtotal FRA count for Wave 4 2
Canadian Border Region
1|S D Warren Company | 12/30/09
Subtotal FRA count for Canadian Border Region 1
Total FRAs Pending TA Completion Certification Review 11
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Summary of Stage 1 PFAs that have Closed, as of December 31, 2009

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/2006
2[lllinois Power Company 7/12/2007
3|Chesterfield County, VA 1/15/2008
4|Boston, City of - Police (MA) 5/12/2008
5|Chevron USA Inc 5/6/2009
Subtotal PFA count for Wave 1 5
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
2|Duke Energy (rebanding) 7/17/2009
Subtotal PFA count for Wave 2 2
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/2007
2|HOUSTON, COUNTY OF, GA 10/15/2007
3|JONES, COUNTY OF, MS 4/14/2008
4|COCONUT CREEK, CITY OF, FL 4/17/2008
5[Duke Energy Company - Rebanding 4/22/2008
6/|BOCA RATON, CITY OF, FL 4/23/2008
7|DAPHNE, CITY OF, AL 4/29/2008
8|TIFT, COUNTY OF, GA 5/12/2008
9|Pasco, County OF, FL 7/7/2008
10|DeKalb County Police Department, GA 8/29/2008
11[{Chevron USA Mississippi 9/29/2008
12|Rockdale County of, GA 11/10/2008
13|HERNANDO, COUNTY OF, FL 8/7/2009
14|BROWARD, COUNTY OF, FL 9/1/2009
15|WALTON, COUNTY OF, GA 10/21/2009
Subtotal PFA count for Wave 3 15|
Wave 4
1|SLIDELL, CITY OF, LA 1/18/2008
2|SOMERSET, COUNTY OF, PA 1/24/2008
Subtotal PFA count for Wave 4 2
Total PFAs 24
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2009

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1[Milwaukee Area Tech College 9/15/06

2|New Albany, City Of 10/2/06

3|Bluffton, City Of, IN PH Il 1/17/07

4|Pendleton, Town Of, IN PH Il 1/17/07

5|Bloomington, City OF 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, IN PH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PA PH Il 7/10/07
10|Poughkeepsie, Town Of, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH II 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) 6/27/08
18|PORTER, TOWN OF, IN PH II 7/16/08
19|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
20|MIDDLETOWN, TOWNSHIP OF, NJ PH I 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH II 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA 8/11/08
24|BLACKSBURG, TOWN OF, VA PH || 8/19/08
25|NORTON, TOWN OF, MA PH | 9/3/08
26|New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|Lagrange County Communications, IN 9/11/08
29|Emeryville, City of, CA 9/16/08
30|Fair Lawn, Boro of, NJ Ph Il 9/17/08
31|MISHAWAKA, CITY OF, IN PH Il 9/29/08
32|GURNEE, VILLAGE OF, IL PH II 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH Il 10/1/08
34|San Bruno, City of, CA PH Il 10/7/08
35|OREGON, STATE OF, OR PH Il 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD, TOWN OF, CT PH I 11/7/08
39|REDWOOD CITY, CITY OF, CAPH Il 11/21/08
40|CONTRA COSTA, COUNTY OF, CAPH Il 11/24/08
41|Bolingbrook, Village of, IL 12/3/08
42|LODI, CITY OF, CAPH Il 12/5/08
43|PACIFICA, CITY OF, CAPH II 12/9/08
44|NORTH ANDOVER, TOWN OF, MA PH || 12/9/08
45|PIEDMONT, CITY OF, CAPH II 1/7/09
46|Burns Harbor, Town Of 1/9/09
47|Portage, City of 1/16/09
48|EASTON, TOWN OF, MA PH Il 1/22/09
49|KENOSHA, COUNTY OF, WI PH Il 1/22/09
50| SUNNYVALE, CITY OF, CAPH Il 1/30/09
51|WATERTOWN, TOWN OF, MA PH | 2/17/09
52|ROCK, COUNTY OF, WI PH Il 2/17/09
53|CHICOPEE, CITY OF, MA PH Il 2/19/09
54|Merced, County of, CA 3/9/09
55|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
56|GROTON, TOWN OF, CT PH || 3/12/09
57|BERKSHIRE COUNTY OF, MA PH | 3/13/09
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Summary of Stage 2 FRAs that have Closed, as of December 31, 2009

Stage 2 FRAs

DEEIREINTC]

TA Completion Certification
Receipt Date

Deal Count

58| ALLEGHANY, COUNTY OF, VA PH I 3/18/09
59|WESTFIELD, TOWN OF, MA PH Il 4/1/09
60|REDDING, CITY OF, CA PH Il 4/15/09
61|AURORA, CITY OF, CO PH Il 4/17/09
62|WEST HELENA, CITY OF, AR PH Il 4/29/09
63|BOSTON, CITY OF, MA PH Il - Fire 5/4/09
64|MODESTO, CITY OF, CAPH Il 5/13/09
65|FRESNO, CITY OF, CAPH Il 6/1/09
66|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 6/4/09
67|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH Il 6/16/09
68| Fairfield, Town of 7/8/09
69|Dayville Fire District, CT 7/10/09
70|NEW CASTLE COUNTY OF, DE PH I 7/17/09
71|Hartford Hospital, PH Il STA 8/4/09
72|NEW HAVEN, CITY OF, CT PH Il 8/11/09
73|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH I 8/25/09
74|CASS, COUNTY OF, INPH Il 8/31/09
75|WEST SPRINGFIELD, TOWN OF, MA PH || 9/17/09
76|SPRINGFIELD, CITY OF, IL PH II 9/17/09
77|BRIGANTINE, CITY OF, NJ PH Il 9/22/09
78| WESTMONT, VILLAGE OF, IL PH I 9/24/09
79|New Jersey Sports & Exposition Authority PH I 11/2/09
80|COLLEGE OF WILLIAM AND MARY PH I 11/4/09
81|NEWARK HOUSING AUTHORITY, NJ PH II 11/4/09
82|Champaign, City of, IL PH Il STA 11/4/09
83|MADISON, CITY OF, WI PH Il 11/11/09
84|HOUSING AUTHORITY OF DENVER PH I 11/11/09
85|WALNUT CREEK, CITY OF, CAPH Il 11/19/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/09
88|MC LEAN, COUNTY OF, IL PH Il 12/15/09
Subtotal FRA count for Wave 1 88
Wave 2

1|Lexington Fayette Urban County Government 1/3/07

2|Louisville, City of, KY 3/20/07

3|MADISONVILLE, CITY OF, KY PH Il 7/2/07

4|MOUNTAIN HOME, CITY OF, AR PH II 7/25/07

5|JONESBORO, CITY OF, AR PH I 7/31/07

6|BLOOMINGTON, CITY OF, MN PH II 9/28/07

7|LINN, COUNTY OF, IAPH Il 10/16/07

8|MOWER, COUNTY OF, MN PH I 12/10/07

9|BENTON, COUNTY OF, MN PH || 1/18/08
10|Sebastian, County of, AR PH Il 3/11/08
11|SEVIER, COUNTY OF, TN PH I| 4/11/08
12|CONWAY, CITY OF, AR PH Il 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/08
17|LIBERTY, CITY OF, MO PH Il 7/8/08
18| TONGANOXIE, CITY OF, KS PH II 7/9/08
19|SHERBURNE, COUNTY OF, MN PH | 7/9/08
20|GARFIELD, COUNTY OF, OK PH II 7/14/08
21|COUNCIL BLUFFS, CITY OF, IAPH Il 7/16/08
22|Saline, County of, NE PH Il 7/21/08
23|CITY UTILITIES OF SPRINGFIELD, MO PH Il 7/30/08
24|CRAWFORD COUNTY OF, KS PH II 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2009

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
26|BROWN, COUNTY OF, MN PH Il 8/11/08
27|Nemaha, County of, NE PH Il 8/20/08
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29|SHERMAN, CITY OF, TX PH II 8/28/08
30|GREENVILLE, CITY OF, TX PH Il 9/9/08
31|PARKER, COUNTY OF, TX PH Il 9/9/08
32|LOUISVILLE METRO GOVERNMENT, KY PH Il 9/9/08
33|Fremont, City of, NE PH Il 9/16/08
34|KENTUCKY STATE POLICE PH | 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH Il 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH I 10/1/08
39|Fillmore, County of, NE PH Il 10/8/08
40|FINNEY, COUNTY OF, KS PH Il 10/10/08
41|JEFFERSON, COUNTY OF, AR PH Il 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH 1I 11/11/08
A4|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH || 12/2/08
A5|WATERLOO, CITY OF, IAPH II 1/7/09
46|CEDAR PARK, CITY OF, TX PH II 1/12/09
47|Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH Il 2/6/09
49|STEARNS, COUNTY OF, MN PH Il 2/13/09
50|GLADSTONE, CITY OF, MO PH Il 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH Il 3/17/09
52|COVINGTON, CITY OF, KY PH Il 3/18/09
53|KENTON, COUNTY OF, KY PH Il 3/18/09
54|Brentwood, City of, TN 3/23/09
55|WRIGHT, COUNTY OF, MN PH II 4/1/09
56|BUFFALO, COUNTY OF, NE PH Il 4/6/09
57|CHEYENNE, CITY OF, WY PH II 4/8/09
58|Dakota, County of, MN PH Il STA 4/8/09
59|UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH I 4/15/09
60|PRARIE BAND OF POTAWATOMI NATION, KS PH I 5/6/09
61|PARKERSBURG, CITY OF, WV PH I 5/14/09
62| SAUNDERS, COUNTY OF, NE PH II 6/3/09
63|lowa State Police PH Il FB2T 6/4/09
64|OLMSTED, COUNTY OF, MN PH I 6/9/09
65|MINNESOTA, STATE OF PH II 6/9/09
66|DALLAS, COUNTY OF, TX PH II 6/29/09
67|GEORGETOWN, CITY OF, KY PH II 6/29/09
68| AMERICAS CENTER, MO PH II 7/31/09
69|City of North Richland Hills, TX PH II 9/3/09
70|Wyoming, State of PH I 9/17/09
71|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
72|MINNEAPOLIS, CITY OF, MN PH I 10/5/09
73|IOWA STATE FAIR, IAPH Il 10/6/09
74|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH I 11/2/09
75|RICE & STEELE, COUNTY OF, MN PH Il 12/2/09
76|HENNEPIN, COUNTY OF, MN PH II 12/2/09
77|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09

Subtotal FRA count for Wave 2 77

Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
3|WASHINGTON, COUNTY OF, MS PH II 1/14/08
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2009

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count

5|PICKENS, COUNTY OF, SC PH II 3/20/08
6|ROCK HILL, CITY OF, SC PH Il 7/3/08
7|AVENTURA, CITY OF, FL PH II 7/10/08
8|TAMPA, CITY OF, FL PH Il 7/23/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH Il 11/3/08
11|FOREST PARK, CITY OF, GA PH Il 11/10/08
12|Columbia, County of, GA PH Il 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH I 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GA PH II 3/18/09
16| CHEROKEE, COUNTY OF, GA PH Il 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH II 5/14/09
18| STONE MOUNTAIN PARK PH Il 5/21/09
19|WALTON, COUNTY OF, GA PH II 5/27/09
20| TALLADEGA COUNTY EMA, AL PH Il 5/29/09
21|RCS Communications EA Swap 6/15/09
22|COWETA, COUNTY OF, GA PH Il 7/22/09
23|Marshall, County of, AL PH I| 7/22/09
24|EMORY UNIVERSITY, GA PH Il 9/8/09
25|Rossville, City of, GA PH Il 9/14/09
26|CLEVELAND, COUNTY OF, NC PH Il 11/25/09
27|Charleston, City of PH Il mobile only 12/7/09
28| Thomasville Fire Rescue, GA PH 1| 12/9/09

Subtotal FRA count for Wave 3 28

Wave 4

1|VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH Il 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4|LONG BEACH, CITY OF, CAPH Il 10/20/08
5|ALLEN, COUNTY OF, OH PH Il 11/17/08
6|VICTORIA, CITY OF, TX PH II 11/24/08
7|CARLSBAD, CITY OF, NM PH Il 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09
9|ALASKA, STATE OF PH II 5/12/09
10|SAN ANGELO, CITY OF, TX PH Il 10/23/09

Subtotal FRA count for Wave 4 10

Total FRAs 203
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2009

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|STOCKTON, CITY OF, CAPH Il | 12/1/2009
Subtotal FRA count for Wave 1 1
Wave 2
1|CASPER, CITY OF, WY PH Il | 4/29/2009
Subtotal FRA count for Wave 2 1
Wave 3

[subtotal FRA count for Wave 3 [ 0
Wave 4

[subtotal FRA count for Wave 4 [ 0
Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/2009
Subtotal FRA count for Canadian Border Region 1
Total FRAs Pending TA Completion Certification Review 3
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2009

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1{Monterey, County of (CA) 5/11/07
2|ROCK, COUNTY OF, WI PH I 6/11/07
3|VACAVILLE, CITY OF, CAPH Il 1/14/08
4|Colorado, State of PH Il 3/10/08
5|ALLEN, COUNTY OF, IN PH Il 3/12/08
6|EAGLE, COUNTY OF, CO PH Il 3/20/08
7|SHEBOYGAN, COUNTY OF, WI PH I 3/20/08
8|SPRINGFIELD, CITY OF, ILPH II 4/7/08
9[Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VA PH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12|Brown, County of WI 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH II 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16|Maui, County of, HI PH I 5/21/08
17|EAST CHICAGO, CITY OF, IN PH II 6/9/08
18|University of California - Berkeley 6/11/08
19|SALEM, CITY OF, OR PH Il 6/11/08
20|HOPEWELL, CITY OF, VAPH Il 7/2/08
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22|Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH Il 8/18/08
24|\WAUKESHA, COUNTY OF, WI PH II 8/19/08
25|University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH II 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/09
30|KANKAKEE, CITY OF, IL PH Il 2/12/09
31|ILLINOIS, STATE OF PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH Il 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|SALT LAKE CITY, CITY OF, UT PH Il 5/18/09
36|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/09
37|MC LEAN, COUNTY OF, IL PH II 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH I 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH Il 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH Il 10/26/09
45|NORFOLK, COUNTY OF, MA PH II 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH 1l 11/20/09
Subtotal PFA count for Wave 1 46
Wave 2
1{DYERSBURG, CITY OF, TN PH Il 7/30/2007
2|CARROLLTON, CITY OF, TX PH Il 3/26/2008
3[Middle TN State Univ PH Il 3/27/2008
4|RAMSEY, COUNTY OF, MN PH II 3/31/2008
5[(BI STATE INFORMATION CENTER, TX PH Il 4/18/2008
6|Knox County Sheriff TN PH I 4/29/2008
7|AUSTIN, CITY OF, TXPH Il 5/1/2008
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2009

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
8|PLANO, CITY OF, TX PH Il 5/5/2008
9|RICHARDSON, CITY OF, TX PH Il 5/9/2008
10|MINNESOTA, STATE OF PH Il 5/9/2008
11|North Kansas City Police 5/9/2008
12|COLLIN, COUNTY OF, TX PH Il 5/14/2008
13|East Texas Medical Center, TX PH Il 5/14/2008
14|LONGVIEW, CITY OF, TX PH Il 5/14/2008
15|JEFFERSON, COUNTY OF, OH PH II 5/15/2008
16|JACKSONVILLE, CITY OF, AR PH II 6/10/2008
17|BUCHANAN, COUNTY OF, MO PH Il 6/11/2008
18|BOWLING GREEN, CITY OF, KY PH I 6/13/2008
19|Sullivan, County of, TN 6/17/2008
20|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH I 6/17/2008
21|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
22|LEE, COUNTY OF, TX PH Il 6/23/2008
23|LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/2008
24|BELMONT, COUNTY OF, OH PH I 6/24/2008
25|BEAUMONT, CITY OF, TX PH II 6/30/2008
26|Franklin, City of, TN PH Il 7/10/2008
27|STEARNS, COUNTY OF, MN PH II 8/11/2008
28|OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/2008
31|Prairie Village, City of, KS PH Il 11/11/2008
32|CEDAR PARK, CITY OF, TX PH Il 11/20/2008
33|HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34|CEDAR RAPIDS, CITY OF, IA PH I 1/22/2009
35|DOUGLAS, COUNTY OF, NE PH II 2/3/2009
36|DALLAS, CITY OF, TX PH Il 2/19/2009
37|LITTLE ROCK, CITY OF, AR PH I| 3/9/2009
38|DENTON, CITY OF, TX PH Il 3/24/2009
39|COPPERAS COVE, CITY OF, TX PH Il 3/31/2009
40|FORT WORTH, CITY OF, TX PH Il 5/18/2009
41|BEDFORD, CITY OF, TX PH II 5/21/2009
42|GRAND PRAIRIE, CITY OF, TX PH Il 6/15/2009
43|Johnson City, City of 8/17/2009
44|CHEYENNE, CITY OF, WY PH Il 9/14/2009
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/2009
46| CONWAY, CITY OF, AR PH Il 9/24/2009
47|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH | 9/25/2009
48|Saint PETERS, CITY OF, MO PH I 9/25/2009
49|NORMAN, CITY OF, OK PH Il 11/3/2009
50|UNIVERSITY PARK, CITY OF, TX PH Il 11/20/2009
51|OWASSO, CITY OF, OK PH II 12/1/2009
52|WICHITA FALLS, CITY OF, TX PH Il 12/15/2009
Subtotal PFA count for Wave 2 52
Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008

2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/2008

3|LAKELAND, CITY OF, FL PH Il 4/4/2008

4|CHARLOTTE, COUNTY OF, FL PH Il 4/14/2008

5|CONCORD, CITY OF, NC PH II 4/14/2008

6|FORSYTH, COUNTY OF, GA PH Il 4/14/2008

7|BAY COUNTY COMMISSIONERS, FL PH Il 4/18/2008

8|ALBANY, CITY OF, GA 4/18/2008

9|SARASOTA, COUNTY OF, FL PH II 4/18/2008
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2009

Stage 2 PFAs

DEEIREINTC]

TA Completion Certification
Receipt Date Deal Count

10|ALBERTVILLE, CITY OF, AL 4/21/2008
11|PANAMA CITY, CITY OF, FL 4/21/2008
12|OPELIKA, CITY OF, AL PH Il 4/21/2008
13|IBERVILLE, PARISH OF, LAPH II 4/23/2008
14|FAYETTE, COUNTY OF, GA PH Il 5/5/2008
15|FLORENCE, COUNTY OF, SC PH I 5/9/2008
16|MARION, COUNTY OF, FL PH Il 5/15/2008
17|HINDS, COUNTY OF, MS PH Il 5/19/2008
18|MINT HILL, TOWN OF, NC PH Il 6/2/2008
19|STONE MOUNTAIN PARK PH Il 6/4/2008
20|GAINESVILLE, CITY OF, FL PH II 6/11/2008
21|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH Il 6/11/2008
22|CLEVELAND, COUNTY OF, NC PH Il 6/30/2008
23|SULPHUR, CITY OF, LAPH Il 7/1/2008
24|MOORESVILLE, TOWN OF, NC PH II 7/9/2008
25|TARBORO, TOWN OF, NC PH Il 7/10/2008
26|DUKE UNIVERSITY PH I 7/16/2008
27|KERNERSVILLE, TOWN OF, NC PH I 7/24/2008
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/2008
29|SHELBY, CITY OF, NC PH Il 9/3/2008
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH Il 9/25/2008
31|LEE, COUNTY OF, FL PH Il 9/29/2008
32|DELRAY BEACH, CITY OF, FL PH Il 10/16/2008
33|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 10/17/2008
34|SAINT CHARLES, PARISH OF, LAPH I 11/19/2008
35|PITT, COUNTY OF, NC PH Il 11/24/2008
36|CALCASIEU, PARISH OF, LA PH Il 11/26/2008
37|CHARLESTON, CITY OF, SC PH II 11/26/2008
38|DESOTO, COUNTY OF, FL PH Il 12/2/2008
39|LENOIR, COUNTY OF, NC PH Il 12/2/2008
40|GWINNETT, COUNTY OF, GAPH II 12/8/2008
41|HORRY, COUNTY OF, SC PH II 12/8/2008
42|Hall, County of 12/15/2008
43|PINEVILLE, TOWN OF, NC PH Il 12/15/2008
44|EMORY UNIVERSITY, GAPH II 12/15/2008
A5|MECKLENBURG, COUNTY OF, NC PH Il 1/6/2009
46|PALM BEACH, COUNTY OF, FL PH Il 1/14/2009
47|BOSSIER, PARISH OF, LAPH Il 1/30/2009
48|SALISBURY, CITY OF, NC PH Il 2/3/2009
49|Atlanta, City of, GA PH Il 2/3/2009
50| Athens-Clarke County, GA PH Il MA 6/15/2009
51|New Hanover, County of, NC PH Il 6/29/2009
52|HOLLYWOOD, CITY OF, FL PH Il 7/29/2009
53|FULTON, COUNTY OF, GAPH Il 7/30/2009
54|JACKSONVILLE, CITY OF, FL PH I 8/7/2009
55|HICKORY, CITY OF, NC PH II 8/12/2009
56|FAYETTEVILLE, CITY OF, NC PH Il 8/25/2009
57|LAFOURCHE, PARISH OF, LA PH Il 9/14/2009
58| CHARLESTON, COUNTY OF, SC PH I 10/2/2009
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LAPH I 10/19/2009
60|BOSSIER, CITY OF, LAPH Il 10/23/2009
61|GLYNN, COUNTY OF, GAPH Il 10/28/2009
62|SAINT TAMMANY, PARISH OF, LA PH I 11/11/2009
63|HIALEAH, CITY OF, FL PH Il 11/20/2009
64|CRISP, COUNTY OF, GA 11/25/2009
65|CORAL SPRINGS, CITY OF, FL PH II 12/10/2009
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Summary of Stage 2 PFAs that have Closed, as of December 31, 2009

DEEIREINTC]

Stage 2 PFAs

TA Completion Certification
Receipt Date

Deal Count

Subtotal PFA count for Wave 3 65|
Wave 4

1|WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
2|CLARK, COUNTY OF, WA PH I 4/29/2008
3|LIVE OAK, CITY OF, TX PH II 11/25/2008
4|HARRISON, COUNTY OF, OH PH 1l 11/26/2008
5[YAKIMA, CITY OF, WA PH II 12/8/2008
6|HOBBS, CITY OF, NM PH II 12/19/2008
7|CLERMONT, COUNTY OF, OH PH Il 1/5/2009
8|VIA METROPOLITAN TRANSIT, TX PH II 3/20/2009
9|BENTON, COUNTY OF, WA PH I 10/5/2009
10|SAN ANGELO, CITY OF, TX PH Il 10/20/2009

Subtotal PFA count for Wave 4 10|

Total PFAs 173
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of December 31, 2009

Stage 2 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[subtotal PFA count for wave 1 [ 0
Wave 2
1|RAYTOWN, CITY OF, MO PH Il 12/23/2009
Subtotal PFA count for Wave 2 1
Wave 3

|Subtotal PFA count for Wave 3 0
Wave 4

|Subtota| PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review 1
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through December 31, 2009

Quarter Ending  Quarter Ending Quarter Ending Quarter Ending

March 31, 2009 June 30, 2009 September 30, 2009 December 31, 2009 Year-to-Date
Fees
Reconfiguration Management $749,393 $784,696 $666,799 $629,719 $2,830,607
Frequency Management $579,894 $634,706 $701,848 $646,787 $2,563,235
Financial Management $1,140,254 $1,088,274 $1,171,352 $1,315,038 $4,714,918
General Counsel/Regulatory Management $1,710,993 $1,902,465 $1,562,942 $1,576,454 $6,752,853
Stakeholder Implementation Management $2,570,657 $2,658,763 $2,616,106 $2,409,506 $10,255,032
TA Systems Support $476,184 $469,994 $505,081 $534,485 $1,985,744
Program Management Support $507,203 $449,879 $463,180 $391,863 $1,812,124
Alternative Dispute Resolution $1,275,861 $1,179,528 $1,086,796 $859,920 $4,402,105

Fees Subtotal $9,010,439 $9,168,304 $8,774,103 $8,363,771 $35,316,617

Expenses $131,141 $180,472 $134,904 $136,974 $583,491
Total Fees and Expenses $9,141,580 $9,348,777 $8,909,007 $8,500,745 $35,900,108
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